

PART II—CHANGE ORDERS
 ESQUIMALT AND WORKPOINT—NAVY—ESQUIMALT

Contractor	Contract	Change Order	Description	Amount	Total of Change Orders
				\$	
1. Commonwealth Construction Co., Vancouver, B.C.	A	1.	Addendum 9—31/1/52—Revised window design and provide flyscreens for all galley windows.....	1,391	
		2.	87.4 cu. yds. excavation 21.25 cu. yds. concrete 2,900 ft. $\frac{1}{2}$ " reinforcing steel..	1,840	
		3.	Labour & material & equipment necessary for supply & installation of expansion loops in The Heating Mains for the Permanent Barrack Block H.M.C.S. (Naden) Esquimalt.....	3,160	
		4.	Labour & materials & equipment for installation of storm sewer.....	6,106	
		5.	Additional 2,500 lbs. concrete 87.7 cu. yds. 760 cu. yds. excavation & 9,208 lbs. reinforcing steel.....	7,284	
		6.	Installation of additional copper gutter downspouts & splashpans for the "C" Block.....	445	
		7.	Addendum 13—23/12/52—Additional cost of installing a tile platform in the galley.....	315	
		8.	36 cu. yds. as rock excavation.....	612	
		9.	Erection of a cable dead end pole—Labour and material.....	280	
					Total of Change Orders issued to Commonwealth Construction.....
2. Luney Bros. & Hamilton Ltd., Victoria, B.C.	A	1.	Addendum 3—Substitution of fittings for steel sashes.....	548	
		2.	Extra cost of lowering floor of salt water pump room. Excavation in rock 14 cw. yds.; Reinforced concrete 2 cu. yd.....	324	
	B	1.	Addendum 1—Removal and disposal of the existing frame building known as "Civil Engineering and Maintenance Building".....	1,100	
		2.	Construct storm drain; existing opening in drain blocked off and new holes cut in catch basin and sewer and installation of 6" vitrified pipe plus necessary fittings.....	311	
		3.	Cover cost of supplying to nearest Railway Siding, carting and installing of 24.647 tons extra reinforced steel.....	5,758	
		4.	Material labour and equipment for installing storm drain.....	302	
		5.	Extra cost of revising foundations. Additional excavation 15 yds.		