

Factor	Effect
Placement in task list	Moving a task to another part of the task list can change a task's schedule. For example, a task near the top, middle or bottom of the list occurs near the beginning, middle or end of the project.
Duration	The longer a duration, the later a task finishes. Increasing or decreasing the duration may change the task's finish date.
Links	By replacing one type of link with another, you can change a task's start and finish dates or the project's end date.
Lead or Lag time	Changing or removing lead or lag times may change the task's start date.
Assigned Resources	The more resources and resource units you assign to a task, the more you decrease it's duration.

Table 4-2: The Scheduling Factors