

TABLE E—PART II—CHANGE ORDERS—Continued
R.C.A.F.—NAMAQ, ALTA.—Continued

Contractor	Contract	Change Order	Description	Amount	Total of Change Orders
5. Burns and Dutton —Cont.	A	5.	Installation of Automatic control equipment and a float tube.....	\$ 705	\$ 21,188
		6.	Gas installation to Storage Tank and Pumphouse.....	52	
			Total Change Orders issued to Burns and Dutton.....	21,188	
6. P. W. Graham & Sons.....	A	1.	To include hardware for four only No. 18 doors from Messes to soiled Dish Disposal Room.....	118	21,188
		2.	To include the provision of door pulls for all cupboard doors for Officers' and N.C.O.s' Quarters Stage II Class I.....	49	
		3.	To include the provision of door pulls for all cupboard doors for Officer's and N.C.O.'s Quarters Stage I Class I.....	24	
		4.	Supply and installation of 4" weeping tile around the footings of the combined mess.....	796	
		5.	Installation of soap dish and grab rail.	57	
		6.	Work covering increased footing depth on building No. 211.....	6,176	
		7.	To supply and install two convectors in each front entrance in place of one convector for each entrance as specified.....	287	
		8.	Installation of 17 additional 3/4" Type and Radiator Valves.....	85	
		9.	To provide for change in thickness of concrete block wall from 4" to 6".....	699	
		10.	Supply and install delta box on the secondary side of the transformers supplying lighting power.....	602	
		11.	Deeper and wider excavation, extra back filling, and gravel fill under footings—Officers and N.C.O.'s Quarters Stage II.....	5,868	
		12.	Re-location of 4" Water Service Officer's Quarters Stage II.....	191	
		13.	To install in N.C.O. Quarters Class I Stage I, fire 6 alarm bulk—6 inch 24 volts A.C. and one Northern Electric Alarm Panel and a Northern Electric Master Box.....	976	
		14.	To install in the Officers' Quarters Class I Stage II, 6 fire alarm bulk, 24 volts A.C. and one Northern Electric Local Alarm Pane, and a Northern Electric Master Box.....	976	
		15.	Additional gravel fill under the floor slab of Building No. 201.....	1,745	