

The distribution system expansion associated with the mini hydro project consists of:

-H.T. distribution line	500 circuit-km
-L.T. distribution line	300 circuit-km
-Transformers	4,000 kVA

### 3. Project status

Construction of the 3 plants under the sponsorship of the Government of the United Kingdom was approved by the cabinet on July 22, 1986. The design of the plants is now being performed.

Construction of the 5 plants by the assistance of the Royal Project under H.M. the King's patronage was approved in principle by the Office of the Coordinating Committee of Royal Development Project (OCDP) in 1985 and it is expected to receive the budget from OCDP in 1987.

The construction of the plant under the sponsorship of the Government of Belgium is under the consideration of the Government of Belgium and is expected to be approved by 1987.

The construction of the plant by the assistance of the Government of Norway is under consideration and the work is expected to get started in 1987.

### 4. Project cost (Million Baht)

Foreign currency	200
United Kingdom	100
Norway and Belgium	100
Local currency	272
Ministry of Finance	260
OCDP	<u>12</u>
Total	472

### 5. Tentative schedule

The project is scheduled to be implemented during 1987 - 1991.