

FMS IMPLEMENTATION PLAN

1985                      1986                      1987  
 SEPT OCT NOV DEC JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC JAN FEB MAR APR

PRELIMINARY ACTIVITIES

SCOPE                      XXXXX  
 COST BENEFIT              XXXXX  
 APPROVAL                  XXXXXXXXXXXX  
 INFRASTRUCTURE            XXXXX  
 RFP                        XXXXXXXXXXXX  
 SITE PREP                 XXXXXXXXXXXX  
 INSTALL                    XXXXX

FMS ACTIVITIES

FUNC TRAINING              XXXXX  
 FUNC REVIEW                XXXXXXXXXXXXXXXX  
 CONSTRUCT                 XXXXXXXXXXXXXXXX  
 SYST TEST                 XXXXXXXXXXXXXXXX  
 USER TEST                 XXXXXXXXXXXXXXXX  
 IMPL PLAN                 XXXXXXXXXXXX  
 MANUALS/COURSES            XXXXXXXXXXXXXXXX              XX  
 TRAINING                    XXXXXXXXXXXXXXXX  
 PRODUCTION                >>>>