

*Questions*

2. Net addition to the contract authorized by the Department was \$10,628.24.

3. Two Change Orders resulted from unforeseen job conditions, one Change Order was required to comply with the revised safety code and the remaining six resulted from changes in client department requirements during the construction period.

EXTRAS, POSTAL TERMINAL BUILDING

Question No. 822—**Mr. Paproski:**

1. Under Contract No. 8C-04326, June 10, 1968—Construct Postal Terminal Building, how many "extras" and change orders were authorized by the government?

2. What was the amount and who gave the authorization?

3. What was the reason for the substitution, deletion or addition of the extras?

**Hon. Arthur Laing (Minister of Public Works):** 1. One hundred and one.

2. Net addition to the contract authorized by Treasury Board and the Department was \$442,268.11.

3. Two Change Orders were necessary affecting the services to the building, eight Change Orders resulted from undetermined soil conditions requiring in most instances additional rock excavation, twenty-five Change Orders resulted from changes in Client requirements, fifteen Change Orders were required to comply with various outside agencies affecting standards, codes, fire and safety regulations and fifty-one were required as a result of unforeseen job conditions.

EXTRAS, AIR CONDITIONING POST OFFICE WORKSHOP

Question No. 823—**Mr. Paproski:**

1. Under Contract No. 8C-00749, May 31, 1968—Ventilation and Air conditioning in Post Office Workshop, how many "extras" and change orders were authorized by the government?

2. What was the amount and who gave the authorization?

3. What was the reason for the substitution, deletion or addition of the extras?

**Hon. Arthur Laing (Minister of Public Works):** 1. Thirteen.

2. Net addition to contract authorized by the Department was \$6,660.42.

3. Two Change Orders resulted from revised Client requirements, one involved requirements to meet fire regulations and ten resulted from unforeseen job conditions required to instal the specialized equipment.

EXTRAS, C.H. PLANT CONFEDERATION HEIGHTS

Question No. 824—**Mr. Paproski:**

1. Under Contract No. 8C-06142, May 29, 1968—Convert C.H. Plant Confederation Heights, to gas, how many "extras" and change orders were authorized by the government?

2. What was the amount and who gave the authorization?

3. What was the reason for the substitution, deletion or addition of the extras?

[Mr. Laing.]

**Hon. Arthur Laing (Minister of Public Works):** 1. None.

2 and 3. Not applicable.

EXTRAS, ELECTRIC SUB-STATION, GREENBELT FARM

Question No. 825—**Mr. Paproski:**

1. Under Contract 8C-00345, May 8, 1968—Construct electric sub-station and distribution system, Greenbelt Farm, how many "extras" and change orders were authorized by the government?

2. What was the amount and who gave the authorization?

3. What was the reason for the substitution, deletion or addition of the extras?

**Hon. Arthur Laing (Minister of Public Works):** 1. Eight.

2. Net addition to contract authorized by the Department was \$8,331.28.

3. Five Change Orders resulted from unforeseen job conditions, two changes were required to comply with revised safety codes and one change resulted from changed requirements of the client department.

EXTRAS, CANADIAN FORCES DATA CENTRE, GOVERNMENT PRINTING BUREAU

Question No. 826—**Mr. Paproski:**

1. Under Contract No. 8C-00356, May 8, 1968—Alterations to Canadian Forces Data Centre, Government Printing Bureau, how many "extras" and change orders were authorized by the government?

2. What was the amount and who gave the authorization?

3. What was the reason for the substitution, deletion or addition of the extras?

**Hon. Arthur Laing (Minister of Public Works):** 1. Two.

2. Net addition to the contract authorized by the Department was \$880.46.

3. One Change Order resulted from a change in client requirement after contract award and one Change Order resulted from unforeseen job conditions.

EXTRAS, SANITARY SEWERS, CORKSTOWN ROAD

Question No. 827—**Mr. Paproski:**

1. Under Contract No. 8C-01580, May 28, 1968—Sanitary sewers, Corkstown Rd., how many "extras" and change orders were authorized by the government?

2. What was the amount and who gave the authorization?

3. What was the reason for the substitution, deletion or addition of the extras?

**Hon. Arthur Laing (Minister of Public Works):** 1. Four.

2. Net addition to the contract authorized by the Department was \$14,519.40.

3. Three Change Orders were necessary as a result of unstable soil conditions and increased rock excavation and one Change Order was required to meet a request by National Capital Commission to erect a fence along the property line.