

11. In the chart pane, examine the finish date of the task

The task is scheduled to finish on August 31, 1998. There is a large gap between the last two tasks.

12. Save as **H:\doc\Renovate 2.mpp** and close the project