

- 12) Completion of the designs of the wide area and local area subnetwork components of the SIGNET Internetwork.

Status: Preliminary designs completed August 1992. Acceptance of final design pending outcome of 10).
Target January 15, 1993

- 13) Completion of initial deployment of SIGNET Internetwork including portions of EAITC Headquarters, at least one internetwork regional node, at least one mission, important off SIGNET communications services, and management systems.

Status: Target March-April 1993

- b. The SIGNET Internetwork development program is proceeding well. The activities of the coming three to four months, including evaluation of the network element RFP, applications simulation in the SIM Centre, and implementation of the monitoring and control capability will put EAITC into a solid position to begin deployment of the SIGNET Internetwork in early 1993 with confidence.