

EXTRAS, ALTERATIONS NO. 3 TEMPORARY BUILDING

Question No. 815—**Mr. Paproski:**

1. Under Contract No. 8C-08565, October 24, 1968—Alterations various areas, No. 3, Temporary Building, how many "extras" and change orders were authorized by the government?

2. What was the amount and who gave the authorization?

3. What was the reason for the substitution, deletion or addition of the extras?

Hon. Arthur Laing (Minister of Public Works): 1. One.

2. \$589. authorized by the Department.

3. Client Department requested additional painting.

EXTRAS, EAST DAM RIDEAU FALLS

Question No. 816—**Mr. Paproski:**

1. Under Contract No. 8C-07387, October 18, 1968—Reconstruct East Dam Rideau Falls, how many "extras" and change orders were authorized by the government?

2. What was the amount and who gave the authorization?

3. What was the reason for the substitution, deletion or addition of the extras?

Hon. Arthur Laing (Minister of Public Works): 1. Five change orders.

2. A total of \$62,020.11, authorization by National Capital Commission.

3. Dewatering the structure exposed additional deteriorated portions of concrete in piers and apron which necessitated substitutions, deletions and additions to the work.

EXTRAS, ALTERATIONS, PESTICIDE LAB., C.E. FARM

Question No. 817—**Mr. Paproski:**

1. Under Contract No. 8C-07033, September 19, 1968—Alterations, Pesticide Lab., C.E. Farm, how many "extras" and change orders were authorized by the government?

2. What was the amount and who gave the authorization?

3. What was the reason for the substitution, deletion or addition of the extras?

Hon. Arthur Laing (Minister of Public Works): 1. Three.

2. Net addition to the contract authorized by the Department was \$1,393.13.

3. One Change Order resulted from unforeseen job conditions and two Change Orders resulted from changes in requirements subsequent to contract award.

EXTRAS, UNDERPASS DRAINAGE AVE. "C", GREENBELT FARM

Question No. 818—**Mr. Paproski:**

1. Under Contract No. 8C-06966, September 10, 1968—Underpass drainage at extension of Ave. "C", Greenbelt Farm, how many "extras" and change orders were authorized by the government?

2. What was the amount and who gave the authorization?

23966—43½

Questions

3. What was the reason for the substitution, deletion or addition of the extras?

Hon. Arthur Laing (Minister of Public Works): 1. Eight.

2. Net addition to the contract authorized by the Department was \$7,997.77.

3. During construction eight additional items of work were carried out which were not directly associated with this project but were considered necessary for the over-all development of the Greenbelt area.

EXTRAS, VENTILATION SYSTEM, DVA BUILDING

Question No. 819—**Mr. Paproski:**

1. Under Contract No. 8C-03098, September 6, 1968—Provide cooling to basement and ground floor ventilation system, DVA Building, how many "extras" and change orders were authorized by the government?

2. What was the amount and who gave the authorization?

3. What was the reason for the substitution, deletion or addition of the extras?

Hon. Arthur Laing (Minister of Public Works): 1. Three.

2. Net addition to the contract authorized by the Department was \$4,211.

3. All changes resulted from unforeseen job conditions required to instal the specialized equipment.

EXTRAS, ELECTRICAL SERVICES, TUNNEY'S PASTURE

Question No. 820—**Mr. Paproski:**

1. Under Contract No. 8C-04218, August 7, 1968—Electrical Services, Tunney's Pasture, how many "extras" and change orders were authorized by the government?

2. What was the amount and who gave the authorization?

3. What was the reason for the substitution, deletion or addition of the extras?

Hon. Arthur Laing (Minister of Public Works): 1. Two.

2. Net addition to the contract authorized by the Department was \$11,282.43.

3. Two changes were required, one to comply with revised standards and the other to meet anticipated future requirements which were identified subsequent to contract award.

EXTRAS, BUILDING 9A, GREENBELT FARM

Question No. 821—**Mr. Paproski:**

1. Under Contract No. 8C-01650, June 26, 1968—Construct building 9A, Greenbelt Farm, how many "extras" and change orders were authorized by the government?

2. What was the amount and who gave the authorization?

3. What was the reason for the substitution, deletion or addition of the extras?

Hon. Arthur Laing (Minister of Public Works): 1. Nine.