

SCHEDULE B.

SHOWING the net diminutions charged by us to claimants on changes of grade and location, and the wooden superstructure of bridges, and the increased liability if the right to make such charge be waived.

Section.	Claimant.	Amount charged.	Remarks.	Increase of Liability.
		\$		\$
18	R. H. McGreevy .....	60,226	Overpaid \$4,913.....	55,313
5	Alex. McDonell & Co. ....	19,600	.....	19,600
14	Neilson & McGaw .....	8,400	.....	8,400
7	E. A. Jones & Co. ....	8,300	.....	8,300
10	Duncan Macdonald.....	6,763	.....	6,763
11	Starr & DeWolf, assignees of Davis, Grant & Sutherland.....	5,578	.....	5,578
4	Smith & Pitblado .....	3,200	Overpaid \$1,863.....	1,337
12	Sumner & Somers.....	37,500	Overpaid a larger sum.....	
17	S. P. Tuck.....	23,600	do do .....	
3	Berlinquet & Co.....	11,100	do do .....	
6	do .....	44,000	do do .....	
9	Bertrand & Co.....	13,417	do do .....	
15	do .....	46,028	do do .....	
13	W. E. McDonald & Co.....	15,280	do do .....	
23	Starr & DeWolf, assignees of Davis, Grant & Sutherland.....	Nil.		
8	Duncan Macdonald .....	Nil.		
	<b>Total.....</b>	<b>302,992</b>	<b>Total.....</b>	<b>106,291</b>