

Current versions of the CIDA maintenance and run manuals are also updated.

Functional Tests

Modules released from unit test are reviewed by end user representatives to ensure the functional requirements have been met. Problems identified are documented and returned for correction.

User Procedures

Desk procedures for FMS users are developed during this phase. In addition, changes to the system user manual are prepared based on approval from functional testing.

Training Courses

Customization of the system training modules begins during this phase. Revised user manuals and program specifications are used as inputs.

Implementation

The implementation phase, under the approach of this paper, would consist of:

System Testing

Tests are performed to ensure proper integration of modules and to ensure the data and technical integrity of the system. Approved modules are released to training and production environments.

Testing of programs to convert historical data is performed after all modules are accepted.