

Conversion Preparation Segment

(PS Technical Analysts: Approx. 5 days)

- Review project team's conversion approach/strategy

Design Segment

(PS Technical Analyst: Approx. 20 days)
(PS Functional Analyst: Approx. 20 days)

- Design of functionality that is required by AAFC beyond the functionality that is contained in the Government of Canada version. This is expected to be minimal and estimates of time are based on this assumption.

Pilot Segment

(PS Functional Analyst: Approx. 5 days)

- Review package configuration design (security, code table values and tree structure) in design plan and help tailor for pilot.
- Entering package configuration information (operator and object security, installation tables, code table values, tree structures) for pilot sites.

System Testing Segment

(System Test Leader: Approx. 50 days)

The System Test Leader will participate in the following activities:

Define testing approach

- Review current test environment
- Define testing approach for new system
- Define testing tool requirements
- Estimate testing requirements

Test Preparation

- Prepare test cases
- Develop test scripts
- Create UAT test environment
- Prepare common test data

Conduct User Acceptance Tests

- Execute test cases
- Evaluate test results
- Log and prioritize all issues
- Resolve issues