

*Questions***EXTRAS, GENERAL ALTERATIONS—K. W. NEATBY BUILDING****Question No. 809—Mr. Paproski:**

1. Under Contract No. 8C-09974, February 18, 1969—General alterations, K. W. Neatby Building, how many "extras" and change orders were authorized by the government?

2. What was the amount and who gave the authorization?

3. What was the reason for the substitution, deletion or addition of the extras?

Hon. Arthur Laing (Minister of Public Works):

1. Nine.

2. Net addition to contract authorized by the Department was \$8,974.58.

3. One Change Order resulted from unforeseen job condition, six Change Orders resulted from revised client requirements and two involved requirements to meet fire regulations.

EXTRAS, ALTERATIONS, PHASE 2—NATIONAL MUSEUM OF SCIENCE AND TECHNOLOGY**Question No. 810—Mr. Paproski:**

1. Under Contract No. 8C-09958, January 7, 1969—Alterations Phase 2, National Museum of Science and Technology, how many "extras" and change orders were authorized by the government?

2. What was the amount and who gave the authorization?

3. What was the reason for the substitution, deletion or addition of the extras?

Hon. Arthur Laing (Minister of Public Works): 1. Five.

2. Net addition to the contract authorized by the Department was \$9,035.62.

3. Three Change Orders resulted from unforeseen job conditions and two Change Orders resulted from a change in client requirements after contract award.

EXTRAS, STANDARD LAB BUILDING, TUNNEY'S PASTURE**Question No. 811—Mr. Paproski:**

1. Under Contract No. 8C-09940, November 29, 1968—Alterations in basement, Standard Lab Building, Tunney's Pasture, how many "extras" and change orders were authorized by the government?

2. What was the amount and who gave the authorization?

3. What was the reason for the substitution, deletion or addition of the extras?

Hon. Arthur Laing (Minister of Public Works): 1. Five.

2. Net addition to the contract authorized by the Department was \$1,746.

3. Two Change Orders resulted from unforeseen job conditions, one Change Order resulted from a change in Client requirements, one Change Order was undertaken to meet fire regulations and one Change Order was required as a result of actual rock conditions differing from those shown on the contract documents.

[Mr. Laing.]

EXTRAS, EXTENSION OF HEATING MAINS FROM C.H. PLANT, CLIFF STREET TO LORNE BUILDING**Question No. 812—Mr. Paproski:**

1. Under Contract No. 8C-09900, October 2nd, 1968—Extend heating and cooling mains from C.H. Plant, Cliff St. to Lorne Building and Cartier Square, how many "extras" and change orders were authorized by the government?

2. What was the amount and who gave the authorization?

3. What was the reason for the substitution, deletion or addition of the extras?

Hon. Arthur Laing (Minister of Public Works): 1. Twenty.

2. Net addition to the contract authorized by the Department was \$72,991.91.

3. Two Change Orders resulted from additional work requested by the clients involved, two changes were undertaken to comply with outside agency construction and safety codes, one change resulted from poor soil conditions necessitating a change in the foundation to support the heating and cooling piping and fifteen changes resulted from rerouting of the piping to bypass existing services (gas, hydro, water, etc.) the location of which could not be accurately determined prior to excavation.

EXTRAS—LAND DRAINAGE AND CULVERT INSTALLATION, GREENBELT FARM**Question No. 813—Mr. Paproski:**

1. Under Contract No. 8C-09236, October 25, 1968—Land drainage and culvert installation, Greenbelt Farm, how many "extras" and change orders were authorized by the government?

2. What was the amount and who gave the authorization?

3. What was the reason for the substitution, deletion or addition of the extras?

Hon. Arthur Laing (Minister of Public Works): 1. Three.

2. Net addition to the contract authorized by the Department was \$17,417.18.

3. Two Change Orders resulted from unforeseen job conditions and one Change Order resulted from the client department's request after contract award that excavated material was to be hauled to specific waste areas.

EXTRAS, DRAFT PROOFING, BROOKE CLAXTON BUILDING**Question No. 814—Mr. Paproski:**

1. Under Contract No. 8C-09942, October 24, 1968—Draft-proofing, Brooke Claxton Building, how many "extras" and change orders were authorized by the government?

2. What was the amount and who gave the authorization?

3. What was the reason for the substitution, deletion or addition of the extras?

Hon. Arthur Laing (Minister of Public Works): 1. None.

2 and 3. Not applicable.