

PART II—CHANGE ORDERS—*Con.*R.C.A.F.—COLD LAKE ALTA—*Con.*

Contractor	Contract	Change Order	Description	Amount	Total of Change Orders
				\$	
18. Anthes-Imperial Company	A	1.	Deletion of certain materials.....	Cr. 2,107	
		2.	Additional materials.....	2,198	
		3.	Adjustment of price error.....	1	
		4.	Special materials for crossing D.O.T. main trunk sewer.....	568	
			Total Change Orders issued to Anthes-Imperial Company.....	660	660
			Total Change Orders issued on all Cold Lake Contracts.....		132,002