

PART II—CHANGE ORDERS—*Con.*R.C.A.F.—COLD LAKE ALTA—*Con.*

Contractor	Contract	Change Order	Description	Amount	Total of Change Orders
				\$	
9. Mix Bros. Ltd.....	A.	1.	Additional quantities above those shown in specification.....	9,060	
		2.	Credit for deletion of installation of culverts.....	Cr. 1,009	
		3.	Additional quantities beyond those specified.....	30,600	
			Total Change Orders issued to Mix Bros. Ltd.....	38,651	38,651
10. Sunley Electric Co.	A	1.	Additional work to power distribution as Addendum I.....	1,126	1,126
12. Canadian National Railways	A	1.	Extensions of spur, sidings and trackage	104,780	104,780
14. Foster Wheeler Limited	A	1.	Variations of original design proposals. No money involved.....		
		2.	Additional cost of altered collars and flanges.....	150	
		3.	Clarification or wording—No money involved.....		
		4.	Additional cost of extra drawings.....	9	
		5.	Cancelling Change Order 4.....	Cr. 9	
			Total Change Orders issued to Foster Wheeler Ltd.....	150	150
15. Morrison Brass Company	A	1.	Correcting unit prices.....	997	
		2.	Additional quantities.....	92	
			Total Change Orders issued to Morrison Brass Company.....	1,089	1,089
16. Canadian Ludlow Company	A	1.	Additional 6" lengths to 53 hydrants...	254	254
17. Crane Limited	A	1.	Deletion of certain materials.....	Cr. 63	
		2.	Addition of 2 special valves.....	83	
		3.	Addition of 45 fittings to valves.....	199	
		4.	Additional valves and fittings.....	1,030	
			Total Change Orders issued to Crane Limited.....	1,249	1,249