

11. Choose Close *The Project Statistics dialog box closes.*
12. Change the duration of the Writing Phase of the Chapter 3 task to 3
13. Double-click the Final Chapter Corrections task *The Task Information dialog box appears.*
14. On the Resources page, in the Resources area, change the Units of the Sr Editor resource to **200%**
15. Choose OK *The duration for the task Corrections is now 1.5 days.*
16. Display the Project Statistics
17. Examine the Current Finish Date and Current Duration fields *The project is scheduled to finish on 9/15/98, and the duration is 54.88 days.*
18. Close the Project Statistics dialog box
19. Select the Gantt Chart view
20. Save the project