

Implementation will take place in the context of the ongoing work of the Bureau. The main constraint is the extent to which there may not be a mutual perception of usefulness of identifying priority manufacturing sectors. Delay of the project would mean uncertainties as to the ability of TID to effectively contribute to the achievement of the stated departmental objective in respect of sectoral activities.

MAJOR STEPS AND TIMING:

<u>Consultation</u>	<u>Date</u>
Africa & Middle East	Week of Jan. 9
Asia & Pacific	
U.S.	Jan. 16
Europe	Jan. 23
Latin America & Caribbean	Jan. 30
Complete Review of Post Work Program	Feb. 6
Finalize priority listing	Feb. 13-27
Review and approval	March 30
Implementation will be part of the ongoing work of Bureau following the pattern of priorities agreed to with the geographic Branches.	April 84 onwards


RESOURCE SUMMARY: (\$000)

Dollars include salary, operating and capital.


	83/84		84/85		85/86		TO COMPLETE		TOTAL PROJECT		Future	
	PY	\$	PY	\$	PY	\$	PY	\$	PY	\$	PY	\$
Existing	.1	5.0							.1	5.0		
New												
Total Direct Costs	.1	5.0							.1	5.0		
Indirect Costs	.1	5.0							.1	5.0		

BENEFITS:

Ensure close coordination of sectoral and geographic trade activities;
 Better management of issues;
 Department's limited resources will be focused towards those sectoral areas in the greatest need of sectoral expertise, policy coherence and operational coordination.
 Will strengthen departmental capacity to coordinate and integrate sectoral trade related activities of domestic departments, and to participate in domestic resource and sectoral policy and program issues.


 Project Officer


 Project Manager


 Date

83.12.13
 Date