## DEFENCE EXPENDITURE

## Table D—PART II—CHANGE ORDERS—Continued ARMY—NAMAO PARK—ALTA.—Continued

A CONTRACTOR OF THE PARTY OF TH					
Contractor	Contract	Change Order	Description	Amount	Total of Change Orders
	188154			8	
6. C. H. Whitham—	A	3.	To include the supply and installation of a 12' x 12' rolling steel deer in lieu of 10' x 10' as specified	462	
		4.	Supply of Finishing Hardware	446	
			Credit to Corporation in consequence of the deletion of two stairs and 47' of catwalk and pipe railing on the mezzanine floor.  Addendum No. 3—To provide sag rods at angle girts for wide windows and, Heating Plant roof to be level	Cr. 1,234	
		7.	Revision in drawings to accomodate longitudinal type boilers	3,667	
	1	8.	To provide for floor drains in manholes "D", "E" and "F"	155	
		9.	Addendum No. 4—To provide concrete foundations under forced draft fan bases at rear of boiler—to provide hinged hatch to roof—Mirrors in Engineer's Office and Maintenance Staff Office.		
		10.	To provide excavation of pit, back filling, and construction of concrete pad for the installation of 12,000 gallons Oil Storage Tank		
		11.	Temporary Steam line from C.H.P. to R.C.E.M.E. Workshop	4,467	
		12.	Supply and delivery of 3,100 gallons of fuel oil for firing the boilers at the C.H.P	1000000	
		13.	Supply and install in the supply line to the hot water storage tank one Powers single disc regulator. Also cover all rainwater leaders. Also recover all exposed pipe.  To revise general boiler piping to accommodate purchased Equipment.  To supply and install the underground piping from Manhole "D" to Manhole "F" including Construction o		
	1.25		Manhole "F"	12,808	
			Total Change Orders issued to G. H. Witham	24,51	24,511
8. Vulcan Iron Works	. A	1.	Clarification of Contract No. value.		
		2.	Supply and Erection of cat-walks to service the generating units		
		3.	To provide and install 15 extra feet of air and oil line between C.H.P. and Oil Storage Tank	f 1	9
		1	Total Change Orders issued on a contracts		3,593
		1	Namao Park—Army		239,156