

Tenders for several other portions of the work have been accepted, but the contracts therefor have not yet been signed.

The amount required for the completion of the work will be as follows, viz. :—

|                        |          |
|------------------------|----------|
| Land purchased.....    | \$ 3,000 |
| Building complete..... | 48,500   |
| Organ.....             | 2,500    |
| Contingencies.....     | 1,000    |
|                        | <hr/>    |
|                        | \$55,000 |

This shows a deficiency of funds to the extent of \$9,000 which will have to be provided for either by further subscriptions, or an additional loan, or partly by both, but, as a considerable part of the expenditure will not have to be paid during the present year, ample time will be afforded to choose how to provide the amount so required.

To provide for the regular and due fulfilment of their obligations to the contractors, payment of the respective subscriptions by instalments of 10 per cent. each month will be needed. The Committee, therefore, respectfully call attention to the great importance of the punctual observance of this, so that funds each time may be ready with their Treasurer, and any breach of contract or delay in the progress of the works on this account may be avoided.

As the plans of the new Church have been seen by nearly all the members of the Congregation while on exhibition in the old School room, (or, should there be any who have not yet seen them, they can still have the opportunity), it seems needless now to say more than merely to refer to them, and to observe that your Committee hope and believe that the new Church, when finished, will meet with general approval, and not the

HE

members  
the build-

w Church  
s a con-  
gregation  
is hoped  
a amount  
authorized  
plete the

h would,  
d church,  
ome space  
purposes,  
om being  
increased  
agreeable,  
half lots  
the sum  
eing still  
Nicholas  
pital sum  
this new  
te thirty-

executed

\$21,500  
\$9,950  

---

\$31,450