

	Start	Finish
Current	Wed 7/1/98	Tue 8/11/98
Baseline	NA	NA
Actual	NA	NA
Variance	Dd	Dd

  

	Duration	Work	Cost
Current	29.38d	331h	\$25,075.00
Baseline	Dd	0h	\$0.00
Actual	Dd	0h	\$0.00
Remaining	29.38d	331h	\$25,075.00

Percent complete:  
 Duration: 0%      Work: 0%

Close

*Figure 4-24: The Final Project Statistics*

29. Print preview the project.
30. Print the project specifying a timescale between 7/1/98 and 7/29/98.
31. Using the page setup option, print the project file on one page.
32. Save as **H:\Doc\Manual-Rev 7a.mpp** and close the project.
33. If necessary, close all open projects.