

C175380

- 18 -

Auxiliary trailer for the RE 25 KW - The construction of the pilot has been delayed pending receipt of the generator.

Type "F" Electrical Test and Repair
Type "CZ" Radio Repair
Type "H" Heavy Turning - The pilot models are under construction.

Type "Z" Wireless Repair - The pilot model has been completed less the Ord equipment.

(b) Distribution

(1) AFVs have been received for distribution as follows:

Type	OVERSEAS		CANADA		Total
	Delivered this week	Cumulative	Delivered this week	Cumulative	
Tks, Ram II	24	835	-	186	1021
Tks, Ram I	Nil	40	-	10	50
Scout Cars	-	274	-	48	322
Armd Cars	-	128	-	15	143
Lt Recce Cars	24	441	8	196	547
	48	1718	8	365	2083
Week ending 5 Dec	24	1670	-	357	2027
Week ending 28 Nov	37	1646	1	357	2003
Week ending 21 Nov	92	1609	-	356	1965

(ii) The CMD has instructions to ship 186 vehs for issue as follows:

A8 CAC TC (Exp Wing)	1
19 Fd Amb	4
HQ 6 Div Arty	6
A19 CASC TC	20
A20 CASC TC	20
A7 CSTC	27
21 Bde Gp Coy (24 Coy)	35
Fus de Sher	5
3 R Wpg Rif	12
2/10 D	10
Chem Warfare TC	6
24 AA Regt	9
HQ CAC	1
A17 CMG TC	10
HQ 8 Div Arty	7
133 Intern Camp	2
23 Intern Camp	1
7 Dist Coy RCASC	1
17 Fd Amb	9
Total	186