

whose charges are not to be brought into the account, till the expences of building the house within the fort are rated. So that the expence of the fort in the first three years, at a large allowance, does not exceed £ 1425: 18: 0. I carefully examined how much of the wall was built in this time, and found that, at the same expence, and with the same number of hands, the rampart might have been finished in six years more, and in a far better manner; for great part of what was afterwards done has tumbled, but what was then done stands well.

In these three years we built two bastions and the curtain between them about seven feet and a half high; and also laid the foundation of another bastion, and built a curtain and half a curtain, and one face of the bastion about two feet and a half or three feet high; which made considerably more than one third of the measurement of the whole rampart: trebling, therefore, the first three years expence, and only deducting the price of four horses valued at £ 60, the charge of the whole rampart could not exceed £ 4217: 14: 0.

THE next part to be estimated is the parapet. This was at first built of wood; but as the wood was supplied from the old demolished fort five miles up the river, and as the carpenter put it up in thirteen weeks, with very little assistance, the expence of it to the Company could not be very large. In the year 1746, I assisted in building the stone-parapet; and tho' I had only two masons with me, and much of my own time was taken up in selecting proper stones and in surveying, yet the parapet was carried along the flank of a bastion and curtain in one summer; and if the governor had not obstructed the work, but had allowed us a stated number of labourers,

hav-