

PART II—D.C.L. CHANGE ORDERS—Continued
 ARMY—WORK POINT BARRACKS, VICTORIA—Continued

Contractor	Contract	Change Order	Description	Amount	Total of Change Orders	
				\$		
3. G. H. Wheaton—con.	A	6.	Labour material and equipment for laying of Terrazzo Floors.....	5,929		
		7.	Addendum No. 8 re: Serving hatches. Remove existing block wall—form pour and install concrete lintels. Supply and install frame, trim and shelf. Cover hardwood shelf with stainless steel, also angle brackets below shelf.....	363		
		8.	Re-arrangements of rifle racks—90 racks in closets at \$5.00 less value of doors no longer required.....	261		
		9.	Re Addendum No. 5—for supply of Ric-wil pipe and fittings, excavating the necessary trench for same, laying pipe and welding, backfilling and removal of surplus material, const. of reinforced concrete duct in Barrack Block and installation of concrete anchors.....	24,970		
		10.	Provide temporary heating service...	5,340		
		11.	Auth. Addendum No. 7—Cover cost of Pull-out Stainless Steel Shelves for steam cooker and extra refrigeration of Cafeteria Counter.....	457		
		12.	Auth. Addendum No. 10—Installation of Columbia Matic Frameless Screens to the windows.....	2,199		
			Total Change Orders issued to Wheaton Const.....	44,001		
						44,001
		4. Farm Construction Ltd., Victoria, B.C.	A	1.	Addendum No. 3—28/2/52. Drainage of boiler room—install 6" A.C. and 6" Vitrified Tile.....	394
2.	Credit—finished hardware.....			Cr. 916		
3.	Concrete tests, 522 cu. yds. at 30c.—16 compression tests at \$2.50 plus 5% fee.....			206		
4.	Extra cost to change four single doors to double doors—Auth. Addendum No. 1. Also new manhole and culvert under driveway.....			388		
5.	Installation of telephone system in Radar building.....			139		
6.	Supply for replacement of 6 poles....			762		
7.	Cover extra cost involved in implementing the changes set forth in Addendum No. 2B (Electrical).....			924		
8.	Supply and install a gravity ventilation system for the transformer vault....			236		