

Resources (\$1000's):

FY81	FY82	FY83	FY84
900	300	0	250

Milestones:

- ° Initiate contract; 7/82
- ° Complete construction of pilot facility; 1/83
- ° Complete evaluation of system parameters on NO_x, SO_x, and particulate control; and 2/84
- ° Complete final report, including 1 documentation of potential oil backout applications. 0/84

Contacts: W. Steven Lanier, IERL/RTP Project Officer, 629-2432