

Resources are the people and equipment required to accomplish the project goal. The scheduling factors include how much time you have to complete the project and any assumptions you think will come into play during a project. For example, an assumption you might make when you construct a building is that it will rain no more than 15 percent of the time.