PROJECT NUMBER	TITLE	1983/84 J F M	1984/1985 A M J J A S O N D J F M	1985/1986 A M J J A S O N D J F M	1986/1987 1 2 3 4
	MANAGEMENT INFORMATION SYSTEMS				
MF08.1	Financial Information Needs Definition				
MF08.2	Financial Planning Enhancement				
AC02	PMIS Workload Priorities				
MR13	Property Management Information System Enhancement		Implementation TBD		
CC12	Inventory of Existing EDP Systems	Complete			
GB04	Pilot Project on Substantive Information Management (UGB)		Future TBD		
CC14	Information Needs of HQ Management				
CC15	Defining the Information Needs of Posts				
MF10	General Purpose Computer for Headquarters				
SF04	Computer Assisted Immigration Processing				Future TBD
MF09	Office Automation in DEA				Future TBD
EF06	STRB Pilot Project for Ad Hoc Reports				
EF07	Redesign of the Import Permit Processing System				
TF04	Defence Import Contract System	TBD			
SF06	Consular Operations MIS				
CC19	MIS EDP Training	TBD			
TF02	System Improvements in PEMD.				
MF12	System Support for Headquarters				
MF11	EDP Support at Posts				
MG01	Word Processing Services			Future	TBD
MG02	Library Services			Future TBD	