Summary
Implementation of Key Projects

No.	Title	Resp.	83/84 J . F . M	84/85 A . M . J . J . A . S . O . N . D . J . F . M	85/86 A . M . J . J . A . S . O . N . D . J . F . M	86/87 1 2 3 4
	Aspects of Corporate Processes					
CC01	Development of the OPF	CML	Draft Results, Linkages	Review Resources TBS		
CC02	Dept'l. Planning System	CML/CMA	This Year	Assess Ping. Paper & Implement Full Cycle	Assess Further Implementation	Assess
CC03	Managing Resource Allocation	CMA		Interim Guidelines Implement	Assess and Revise	
CC04	Reporting Against Plans	CMA		Implement Interim Approach	Assess Ongoing	Assess
CC05	Part III of the Estimates	CML		Draft and Review TBS		
CC06	Evaluation Components/Plan	CME				
CC07	Trade Programs - Effectiveness Measures	CME/TED				
CC17	DEA's Domestic Clientele	CCBM	Inventory	Priorities Plan Implement		
	Support for Geographic Branches					
GB01	Branch and Post Management Procedures	CCBM	Policy	Implementation	Documentation, Communication, Training	
GB03	Policy and Resource Review Prototype	GAF	Analysis	Review TBD		
	Dept'l. Programs & Operations					
TF01	Generic Fish Promotion	TAF	Design	Approve Year 1 Launch Program	Assess Ongoing	
TF03	Eval. of PEMD Prog. Design	CME/TEF		Phase II TBD		
TF06	Export Market Dev. Plans	TED	TBD			
SF12	Rationalize Publications	SCD	Inventory	Analysis Implement		
SF15	Communication & Public Diplomacy		TBD			

27.