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(5) Implementation: this stage
consists of contract negotiation
and the writing of application
software for the new system. This
stage results in the signing of a
contract or purchase order for the
equipment.

(6) Installation: at this stage the
selected equipment is delivered,
installed, tested and accepted by
the user. Responsibility is
primarily that of the project
manager, with technical assistance
from Management Services Division
in verifying hardware and software
performance.

(5) Exécution: cette étape comporte la
négociation du contrat et la
rédaction du logiciel d'application.
Elle débouche sur la signature d'un
contrat ou sur une commande d'achat
de matériel.

(6) Installation: le matériel choisi est
livré, installé, vérifié et accepté
par l'utilisateur. La responsabilité
première est celle du chargé de
projet, assisté sur le plan technique
par la Direction des services de
gestion pour ce qui est de la
vérification du matériel et du
logiciel.

(7) Post-Installation Evaluation:
approximately a year after the
system has become operational, the
sponsor of a system which had been
subject to explicit EDP Policy
Committee approval will initiate,
through the Evaluation Division, a
formal evaluation of the
performance of the system. The
results of this evaluation will be
tabled by the sponsor in the
departmental Audit Committee and
the EUP Policy Committee.

11. On conclusion of each of
stages 3 through 7 for projects which
had been subject to explicit Policy
Committee approval, sponsors of
projects and Management Services
Division jointly report progress to
the EDP Policy Committee, and the
Committee considers at these times,
and at such other times as it may
choose, whether the project should be
continued or terminated.

12. In order to provide a
facility for'organizations
contemplating the acquisition of a
micro-computer to receive expert and
unbiased advice and assistance in
developing applications, the
Department has established a
"Microcentre" in Management Services
Division. The Hicrocentre, which
contains a number of micro-computers

(7) Évaluation après installation:
environ un an après sa mise en
service, le service qui a parrainé un
système ayant fait l'objet d'une
approbation explicite du Comité des
politiques en informatique mettra en
route, par l'entremise de la
Direction de l'évaluation, une
évaluation officielle du rendement du
système. Les résultats de
l'évaluation seront présentés par le
service parrain au comité de
vérification du Ministère et au
Comité des politiques.

11. A la conclusion de chacune des
étapes 3 à 7 dans le cas de projets ayant
fait l'objet d'une approbation explicite
du Comité des politiques, les services
parrains et la Direction des services de
gestion font conjointement rapport sur
l'état des travaux au Comité des
politiques qui décide, à l'examen de ces
rapports ou à tout autre moment, s'il y a
lieu de mettre fin ou de poursuivre le
projet.

12. Le Ministère a établi à la
Direction des services de gestion un
"microcentre" à l'intention des services
qui envisagent l'achat d'un
micro-ordinateur. Ceux-ci pourront y
obtenir des conseils experts et
impartiaux ainsi que de l'aide au niveau
des applications. On retrouve au
microcentre un certain nombre de
micro-ordinateurs et de logiciels ainsi


