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(1) Project Initiation: this stage 
consists of the appointment of the 
project manager, the establishment 
of a project review committee if 
required, and the obtaining of 
preliminary managerial approval in 
principle. 

(2) Feasibility Study: this will 
normally be conducted by 
Management Services Division in 
consultation with the sponsoring 
organization, and will form the 
basis of the expert comments to 
the EDP Users' Group and the EDP 
Policy Committee. The conclusion 
of this stage is a decision as to 
whether to proceed with the 
proposed project. If so, the 
sponsoring organization will make 
arrangements with Management 
Services Division through the 
normal budget and MYOP processes 
for the provision of funds in the 
budget year(s) in which the work 
will be undertaken. 

(3) General Design: it is at this 
stage that time and cost estimates 
for approved projects are refined 
and a generalized description of 
the inputs, processes and outputs 
of the system are defined. 
Management Services Division will 
work closely with the project 
manager during this period. On 
completion of this stage, the 
sponsor will be required to 
acknowledge formally that the 
system, as described, will meet 
the requirements of the sponsoring 
organization, and the budget and 
MYOP predictions prepared in Stage 
2 will be adjusted, as necessary. 

(4) Detailed Design: at this stage 
the design is completed to the 
point that a Request For Proposal 
can be released to the industry, 
or a'purchase order can be raised, 
in the case of smaller-scale 
procurements. Responsibility for 

- this stage rests with Management 
Services Division. 

(1) Amorce du projet: comprend la 
nomination du chargé de projet, 
l'établissement d'un comité d'examen 
au besoin et l'obtention des 
approbations de principes 
préliminaires de la direction; 

(2) Etude de faisabilité: cette étude 
est normâlement effectuée par la 
Direction des services de gestion en 
consultation avec le service qui 
parraine le projet. L'étude servira 
de base aux observations fournies au 
Groupe des utilisateurs et au Comité 
des politiques. S'il est décidé 
d'autoriser la mise en route du 
projet, l'organisation qui parraine 
le projet prendra les arrangements 
voulus avec la Direction des services 
de gestion dans le cadre des 
mécanismes normaux de budgétisation 
et du plan pluriannuel en vue de 
l'affectation des crédits nécessaires 
dans les années budgétaires du 
projet. 

(3) Conception générale: à cette étape, 
on procède à l'affinement des 
estimations de temps et de coûts et 
on fait une description générale des 
intrants, des processus et des 
extrants du système. La Direction 
des services de gestion travaille en 
étroite collaboration avec le chargé 
de projet. A la fin de l'étape, le 
service qui parraine le projet devra 
indiquer officiellement que le 
système, tel que décrit, répond à ses 
exigences et que les prévisions 
élaborées à l'étape 2 en ce qui 
concerne le budget et le plan 
pluriannuel feront l'objet des 
ajustements nécessaires. 

(4) Conception détaillée: à cette étape, 
la conception est assez avancée pour 
qu'un appel d'offres puisse être fait 
au secteur privé ou une commande 
passée dans le cas d'achats de 
moindre importance. La 
responsabilité de cette étape 
appartient à la Direction des 
services de gestion. 


