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Unmanned airborne surveillance and target acquisition systems: This project for 
remotely piloted vehicle technology for land forces was cancelled. Less capable helicop
ters and ground observers will be used instead.

Projects scaled back

Night observation device--long-range: The purchase of 197 night surveillance 
devices, in addition to the 233 already planned, was cancelled.

CF-5 avionics update: The planned upgrade of fifty-six CF-5 aircraft to provide the 
Canadian Forces with a fully effective lead-in trainer for the CF-18 has been reduced. 
Essential flight safety avionics will be replaced, but head-up display systems will not be 
added to the aircraft.

Main battle tanks: White Paper plans to acquire up to 250 tanks were scaled back 
and delayed. Only those tanks currently in Europe, fifty-nine Leopard Cls, will now be 
replaced. Moreover, the project is on hold pending a decision to proceed with project 
definition at a later date. The main contenders for the tank replacement programme, 
originally estimated to cost $2.4 billion, include the American MlAl, the German Leopard 
II, the British Challenger II, the French LeClerc and the Italian Ariete Cl. Procurement 
of the new tanks was to have begun in about three years.

Northern terrain vehicles: A planned total of 820 new northern terrain vehicles for 
both NATO and northern territorial defence use, announced in mid-July 1988, was reduced 
to approximately 400. The project was originally to cost $420 million and to last from 
1988-1998. Implementation of this project now will not occur before 1995-1996. The 
northern terrain vehicles--Hagglunds BV 206--are to be built by Canadian Foremost Ltd. 
of Calgary in a joint venture with Flagglunds Vehicle AB of Sweden.

Electronic support and training systems: The planned number of new Challenger 
aircraft outfitted with systems for electronic warfare training was reduced from seven to 
a maximum of three.

Tactical command, control, and communications system (TCCCS): Plans to replace 
both combat radios and area communication systems were scaled back to include only 
radios and only for forces committed to the NATO European theatre. The project, 
announced 15 September 1988, was originally to cost $81.7 million for project definition 
over its first five years. It was divided into three phases, including: radio systems, area 
communications systems, and automation systems. The radio system phase was estimated 

$1.3 billion for the purchase of 18,000 portable and vehicle radios. About thirty 
percent of the new radios were supposed to be assigned to the militia. The entire 
project, estimated to cost $2.3 billion, was to be implemented over fifteen years. The 
contract for the radios is expected to be awarded in 1991.

to cost

Projects Rescheduled

Militia light armoured vehicles (LAVs): The project to acquire approximately 199 
LAVs and twenty-two tracked vehicles for the militia has been delayed. Acquisition will 
not begin before FY 1990-1991.


