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1455. What was the next effort vou made l-The next was at Cape Breton, Nova
Scotia. I went down there in the month of August, and after scouring the country for
about three weeks procured about 120 men.

1456. How long did they stand on the work ?-A great nany remained on the
work from about 5 to 8 months. I may say sorne of these 120 men,-probably the half
of them,-had friends upon Section 10, and as soon as they had themselves conveyed to
Section 16, they deserted to tieir friends. The others remained with me.

1457. What was the reason that so few would remain on Section 16 ?--The reason
was the unpleasant character of the wo1k, and the secluded and isolated country in which
they found themnselves placed. The men were regularly paid, and I state this distinctly,
in answer to the outrageous allegations of Mr. Fitzgerald, not a month went by but
their accounts were regularly squared up to failure of my partners in 1872. I state again
distinotly that the men were regularly and faithfully paid, and there could be no reason
on that score why any of the men should not have remained upon the work.

1458. In connection with the changes made, or recommended to be made, by Mr.
Buck, can you state what you gave in compensation for that l-I substituted drainage by
ditching, and by diversions, at a very largely increased cost.

1459. What is your opinion of the result of the substitution of the drainage system
for culverts, in r. lation to the character of the -work ?-My opinion is that the work is of
a much better character than it would have been if the culverts had been adopted as first
arranged on the contract. The various crossings on these culverts would have been a
perpetual source of expense to the country, because every practical man knows that
masonry must be attended to on its becoming out of repair.

1160. Will you explain about the reduction of the grades ?--The reduction of the
grades was made by Mr. Fleming's own conima'itds, at my solicitation, after showing him
the plan of drainage which I had proposed, and which had large effect on Mr. Fleming's
mind in reducing the grades ; because by the substitution of these ditches it actually gave
the road-bed higher elevation than it would have had if ditches had not been made.

1461. Where did you discuss these matters with Mr. Fleming ?-On the way from
Bathurst to Newcastle, and at Newcastle, in the Departmental office there.

1462. lad yo the plans and profiles before yo ?-Yes.
1463. And Mr. Fleming vas inipressed with the desirability of making these changes

in the interests of the work ?-Yes.
1464. Was it to promote your efforts that lie did thisi-I have no doubt Mr.

Fleming considered that point. It was a principle with the Engineer and Commissioners
that where it was possible to assist the contractor in doing the work, it was better to do
so than re-letting his contract.

1465. If these changes had not been made, do you think you would have to abandon
the contract -I think I would.

1466. Coulr you have finished the contract if these changes had not been made ?-
No.

1467. How much money have you and your partners dropped into that contract,
besides what you got from the Government ?-We have lost about $55,000 besidès what
we have got from Governrment.

1468. Would it not have been much better had you taken the advice some friends
had given you to throw up the contract ?-From the result it would.

1469. Coming now to the period when Mr. Fitzgerald commenced to, take charge of
that work, when was thati-I think in December, 1870.

1470. Who was i- charge of it before him ?-Mr. Lynch.
1471. Had you any ditficulty with Mr. Lynchl-None whatever.
147 . Had you any with Mr. Buck, Mr. Light or Mr. Garden I-I had not. Some-

times I might have differed slightly with Mr. Garden.
1473. Will you state now in what manner Mr. Fitzgerald treated you as Divisional

Engineer on that work while there ?-I cannot say I had anything particular at first to
find fault with Mr. Fitzgerald; he was so rare a visitor.
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