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3.
“ South-wall ” Contract, 16th February, 1887.

a. That in the year 1886, the said Thomas McCreevy procured from 
public officials, the tenders sent in to the Quebec Harbour Commissioners for 
the construction of the South-wall of the Quebec Harbour Works and showed 
them to Messrs. O. E. Murphy, Connolly, and Robert H. McCreevy in order to 
give them an undue advantage over their competitors, and the said Murphy, 
Connolly and Robert McCreevy had said tenders in their possession during 
several hours, after which they were delivered to Henry F. Perley, who was 
thenin Quebec ; and that the contract was awarded to John Gallagher, a mere 
figure head for the said .Murphy, Connolly and Robert H. McCreevy, who 
did the work for their own profit and advantage.

b. That through the intervention and influence of the said Thomas 
McCreevy, changes, detrimental to the public interest, but of a nature to 
secure great profits to the contractors, were made in the plans and the works, 
and in the conditions and securities set out and provided for in the contract.

51. That Mr. Thomas McGreevy procured from public officials the tenders received, and 
showed them to Messrs. O. E. Murphy, Connolly and R. H. McGreevy, for whom he was 
acting, in order to give them an undue advantage over their competitors.

52. That they had the said tenders in their possession during several hours, after which 
they were returned to Henry F. Perley, then in Quebec, by the said Thomas McGreevy.

53. That the contract was awarded to one John Gallagher, a mere figure-head for the 
said Murphy, Connolly and R. H. McGreevy, who did the work for their own profit and 
advantage.

54. That changes detrimental to the public interest, but of a nature to secure great 
profits to the contractors, were made in the plans, and the carrying out of the works, and in 
the conditions and securities set out in the contract, through the influence and intervention 
of the said Thomas McGreevy.

4.

Contract for Dredging Wet Basin at 35 Cents per Yard, 23rd May, 1887.

(a.) That the Honourable Thomas McGreevy, having made a corrupt 
arrangement with Larkin, Connolly & Co., providing for a contract for the 
dredging of 800,000 cubic yards in the Wet Basin of the Quebec Harbour 
Works, used his influence as a Member of Parliament with the Department 
of Public Works, and in particular with Henry F. Perley, and induced him 
to report to the Quebec Harbour Commission in favour of the payment of the 
said sum of thirty-five cents per yard ; and that a correspondence on this sub­
ject between Henry F. Perley and Larkin, Connolly & Co. took place at the 
suggestion of the said Thomas McCreevy before the Quebec Harbour Com­
missioners were consulted, and was conducted in such a manner as to conceal 
the corrupt character of the contract.

(6.) That through the intervention, effort and influence of the said Thomas 
McGreevy, and without any public tender having been called for, a contract 
was made between the Quebec Harbour Commissioners and Larkin, Connolly 
& Co. for the above-mentioned work.

(c.) That in the execution of the works of the above contract extensive 
frauds were perpetrated, to the detriment of the public treasury, and sums of 
money were paid corruptly to officers under the control and direction of 
Henry F. Perley and appointed by the Quebec Harbour Commission.

40. That the said Thomas McGreevy used his influence as a Member of this House with 
the Department of Public Works, and in particular with Henry F. Perley, Ksq., to induce 
him to report to the Quebec Harbour Commission in -favour of the payment of the said sum 
of 35 cents per cubic yard.

41. That the correspondence on this subject between Henry F. Perley and Larkin, 
Connolly & Co., before the Quebec Harbour Commissioners were consulted, took place at 
the suggestion of the said Thomas McGreevy, and was conducted with his knowledge and 
participation in such a manner as to conceal from the eyes of Parliament and of the public 
the corrupt character of the contract, in connection with which he had received §27,000.

43. That on the 23rd May, 1887, in fulfilment of the arrangement above mentioned, and 
through the effort, the influence and the intervention of the said Thomas McGreevy and 
without any public tender having been called for a contract was made between the Quebec 
Harbour Commissioners and Larkin, Connolly & Co., for all the necessary dredging and 
removal of material in the Wet Basin of the Quebec Harbour works.

44. That in the execution of the works of this contract extensive frauds were perpetrated, 
to the detriment of the public treasury, and sums of money were paid corruptly to officials 
under the control and direction of Henry F. Perley and appointed by the Quebec Harbour 
Commission.


