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The loss to the Crown was $15,200, of which $14,800 was recovered

from the service members concerned and steps are being taken to recover

the remainder.

Another case involving 12 out 15 members of an Armed Forces group

involving a sum of $875 for fraudulent travel dlaims, resulted in recovery

of the money. Fines and reprimands were imposed on the service personnel

involved.

Your Committee is pleased to report that the Department has stated

that it has rewritten the travel regulations which tightens up the pro-

cedures to, some degree.

PARA GRAPH 130-RECONSTRUCTING 0F AIRCRAFT PARKING

APRON.

In August 1962, Defence Construction (1951) Limited awarded a con-

tract for the construction of runways, taxiways and asphait overlay of a

hangar apron at Canadian Forces Base Moose Jaw in Saskatchewan. This

work was completed in November 1963 at a cost of $3,679,000.

Prior to the completion date, depressions caused by the wheels of

parked aircraft'appeared in the asphait overlay of the hangar apron. Since

the contractor had applied the overlay in accordance with the specifica-

tions, he was not held responsible.

By the summer of 1964 it was evident that a strip adjacent to the

hangars had to be replaced to allow the hangars to be used. A contract

was awarded in the autumn of 1964 for the replacement of a strip 50 by

1,500 feet which was completed in November 1964 at a cost of $53,000.

An engineering consultant was then employed to determine the under-

lying cause of the depressions. His initial report indicated that the base

over which the asphaît had been laid was not stable enough to carry the

load of parked aircraft and that the overlay itself hýad not failed. In early

1965, alter conducting aircraft wheel load tests under maximum summer


