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QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM 
AT MISSIONS ABROAD FOR FISCAL YEAR 89

FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

POST :321-YAOUNDE 014-EDUCATION,MED ICAL,HEALTH PROD 
REPUBLIC OF CAMEROON

PLANNING: ACTIVITIES PROPOSED IN POST PLAN: ANTICIPATED RESULTS:
ALL SUB-SECTORS

CONSTRUCTION DE SIX LYCEES TECHNIQUES 
FIN DES TRAVAUX SELON ECHEANCIER

SUIVRE L'EVOL.DES PROJ D'EDU SOUS FINANCEMENT BANQUE MONDIAL 
IDENTIFIER ET FAIRE CONNAITRE DEBOUCHES POUR SOCIETES CANA

DIENNES

MISE EN PLACE DU VOLET FORMATION DU PROJ DE 6 LYCES TECHNIO 
VOLET FORMATION OPERATIONNEL AVEC INSTITUTIONS CANADIENNES

TRACKING: ACTIVITIES UNDERTAKEN IN QUARTER: QUARTERLY RESULTS REPORTED:

QUARTER: 1 Mise en place du volet formation du projet de 
six Lycees techniques.

Les négociations ont ete complétées avec les 
autorités locales et une société canadienne 
d'experts-conseils est en voie d'etre selection- 
nee a titre d'agent de suivi.

QUARTER: 2

QUARTER: 3

QUARTER: 4


