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to Larkin, Connolly & Co., it is necessary to refer to the report of the Engineers 
appointed by the Committee. The suggestion was that for the purpose of 
apparently justifying the awarding of the contract to Larkin, Connolly & Co., 
quantities other than the true quantities were applied to certain of the items 
in the schedule, and conversely that if the proper quantities had been applied 
the tender of Peters & Moore would have been found to be the lowest. The 
result of the comparison made by the Committee’s Engineers of the quantities 
shown by the plans and specifications with the quantities applied by Mr. Boyd, 
is as follows :—
Result of comparison based on quantities of crib work, concrete, stone ballast, 

sheet-piling and earth-filling taken from the plans and specifications 
produced :

Peters & Moore....................................................  $281,009 00
Larkin, Connolly & Co........................................ 369,971 70
Beaucage................................................................. 389,871 00
Gallagher............................................................... 405,346 32
Samson & Samson.................................................. 552,812 00

Result of above comparison carried out with the addition thereto of the 
items in schedule of quantities not obtainable from the plans and specifi
cations :

Peters & Moore............................... ..................$ 736,243 50
Larkin, Connolly & Co................... .................. 753,371 70
Gallagher.......................................................... 762,378 32
Beaucage......................................... .................. 765,510 50
Samson & Samson.......................... ................... 1,032,011 20

(Engineer’s Report, page 9.)
Considering the very serious nature of the charge, that the quantities 

applied were wilfully false, it is submitted that only the most cogent evidence 
should prevail to induce a conclusion that such a course was adopted.

Particular attention is directed to the portions of the report of the 
Engineers, which show that no such conclusion can be safely arrived at (pages 
8, 9 atid 11 of Engineers’ report).

It is to he remarked that although every effort has been made by the 
Engineers and by Counsel for the Department to obtain the original plans, from 
which it is supposed that Mr. Boyd obtained the quantities which he applied, 
such plans have not been found ; that the quantities ascertained by the 
Engineers’ report are the result of measurements from the working plans pre
pared at a subsequent date, and that it is impossible to impugn Mr. Boyd’s 
honesty in the absence of the originals, however severely the conduct of officials 
may he criticized on account of the absence of these essential documents.

Finally, as regards this point, it may be mentioned that while the gentle
men, who framed and signed this report, were not charged with the judicial 
task of expressing an opinion as to the conduct of the persons involved, and 
while they have properly refrained from so doing, it is clear that for reasons 
which appear on the pages above referred to, they do not consider that this 
branch of the case has been established.


