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Emerson bas for the most part been confined to ballas4ing, about one-third of the
roquired quantity having beon put on the lino An iron superstructure has been
ordered for the main opening at Rat River station bouses, and platforms being
erected at the several stations between Selkirk and Emerson are well advanced, and
temporary arrangements for water supply during the winter have been provided.

The line between St. Boniface and Emerson is being operated by Messrs. Upper
& Co., under lease with the Government.

SUBSIDIZED UNES.

The subsidized portion of the Canada Central Railway, according to the Order
in Council, extends from Pembroko to such point as may be selected by the Govern-
ment as the eastern terminus of the Canadian Pacifie Railway, at or near the crossing
of the Nipissing Road, at the south-east corner of Lake Nipissing. The surveys are
now sufficiently advanced to establish the length of the adopted lino botween these
points, which is found to be about 142 miles. The total subsidy is limited to
$1,440,000; StartingfromPembroke, the line follows a north westerly course, and at
no great distance from the Ottawa River, to the valley of the Mattawan River, at the
94th mile; then westerly to the proposed terminus. The grading and bridging
bas extended as far as the 62nd mile, and the track is laid and ballasted to
the 43rd mile. In addition to the rails laid, there is a sufficient quantity on the ground
for about 42 miles more track.

GEORGILN BAY BRANCH, 50 MILES.

The work on this contract proceeded very slowly during the early part of the
season, and up to the end of July last the work done by the contractors was almost
exclusively confined to clearing portions of the lino. The contract was cancelled by
the Government on the 14th August last. A certificate for the total quantity of
work performed under the contract has been issued.

EXTENSION WESTERLY FROM RED RIVER.

Tenders were received on the lst August, for the construction of 100 miles of
railway west from Winnipeg, and the contract (No. 48) was signed on the 19th of the
same month. By the terns of the contract, 50 miles of the line are to be comploted by
the end of April, and the whole distance by the 19thAugust next. The grading over
this section will be very light, and the work will, for the most part, consist of track-
laying and ballasting.

WORK oF CONSTRUCTION IN BRITISH COLUMMIA.

Tenders were received on the 17th of December last, for the grading, bridging,
tracklaying, ballasting, &c., betwoen Emory's Bar, on the Fraser River, 5 miles below
Yale, to Savona's Ferry, on the North Thompson River, a distance in all of 127 miles.
The work is divided into four sections, to be completed as follows:-

Emory's Bar to Boston Bar, 29 miles, by 31st December, 1883.
Boston Bar to Lytton, 27 miles, by 30th June, 1884.
Lytton to Junction Flat, 28k miles, by 31st Decomber, 1884.
Junction Flat to Savona's Ferry, 40J miles, by 30th June, 1885.

RAILs.

During the summer contracts have been entered into with manufacturers in
England, for the supply of fifty thousand tons of Bessemer steel rails, with the pro-
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