
MoGILL UKIVGRSITY GYMNASIUM
ARCHITECTS REPORT NO. 1. JAUUaAY 30,1922.

TO TES BUILDING üOTf.iras;
Instructions: Gentlemen

IT will Le remembered that on the occasion of the 
lasu meeting Dr. Lamb submitted certain recommendations regarding 
the placing of the Gymnasium on the lower Campus, which 

accepted, and passed uo the General Building Committee for
were

ap
proval, the exact site to be applied for being left for determi
nation when sufficient progress had been made with the sketch 

It was understood we were to 
as to the interpretation of his 

requirements of 19 December,1921, and proceed with sketch plans 
and the study of the site problem.

plans to indicate requirements, 
gat in touch with Dr. Lamb

Sequence of 
Events. A few days later , a meeting of the Deans accepted 

Dr« Lamb’s views with regard to the abandonment of the Pine 
Avenue site. By the time the question came before the General 
Building Committee and the Board of Governors on January 19th,
3i9B2, we had made suoh progress as to enable us to state to Mr.
Glassco that "as to your direct question, the 220 foot property 
on University Street immediately above the Conservâtorium lot is 
found to be inadequate ; but if the UcEachren 60-foot property 
be added, the thing oan just be done, but not with the same con
venience as on the other site”, and also that the accommodation 

Lamb asked for, together with the Dormitory Unit, 
involved construction to the extent of fully 2,000,000 cubic 
feet, whereas the Gymnasium Building Committee had placed the 
limit ox 1,500,000 cubic feet as the size of this building. Mr.

Glacsco then informed us that the General Buildir; Committee 
was also of the opinion that this figure should not be exceeded 
and requested sketch plana for two possible sites (A)

that Dr.

Sherbrooke Street, and (B) University Street, on that basis. 
After some interviews with Dr. Lamb,a reduction in probable
cubic contents to 1,700,000 cubic feet was effected. Taking 
the view that further reduction would,from the nature of the
problem, have to take the form of a temporary omission of part 
o.L the scheme, and with the concurrence of Mr.Glassco we proceeded

with the
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