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The Monorail is in production. The theatres are out to 
tender. Regular participant coordination meetings are 
being held and budget planning is underway for scheduled 
nations. The ride theming design has begun. Reviews are 
undertaken for Marine Plaza, East Gate Plaza, site-wide 
lighting concept, and Child's Play study. A proposal call 
is issued for the flags and banners program. 
No decision yet made on Canada Portal specifics. Design 
for European Plaza delayed as nations lack agreement on 
direction. Urban transit plaza for east gate area looking 
doubtful. 

Michael Snow hologram show proposal is approved to replace 
international art show in Roundhouse machine shop. Luke 
Rombout introduces availability of Ramses II exhibition. 
Decision is made to replace Concorde with van Dusen. 
Engine 374 now available for Roundhouse Plaza. 
To control capital budgets, Bartlett puts hold on change 
orders. Instead, prime contracts proceed and changes are 
treated as retrofit. Month-end meeting finalizes all 
planning and operations aspects of Expo Centre. Planning 
and Construction Divisions move to Scotia Tower. 

NOVEMBER 1984  
The site preparation is complete, as are the tunnels. All 
•foreshore work and piling is underway and completed at 
both ends of the site. The steel is up for 14 
international pavilion clusters. The theatres and the 
utilidor have been tendered. A revised site plan is 
produced. 

Hard landscaping has begun in the Mini-Expo area. While 
no contracts have yet been signed for the Expo Centre 
shows, development of content is underway and the first 
Futures Theatre script is presented. A freeze is placed 
on further change to the Expo Centre structure, and a 
budget approved to cover acceleration of construction. 

• Exterior lights are begun on dome. A final script and 
storyboard of the Omnimax is presented to members of 
Cabinet and approved. 

SITE presents revised plan for processional highway only. 
It is approved in principle, and the Viaduct pavilions are 
cancelled. 

The first concept from The Landscape Collaborative is 
presented. Several peoplemovers are planned. The French 
Soule looking positive, Japanese working on HSST plan, and 
the British Maglev looking doubtful. Ramses II Pavilion 
on hold. The first Air Plaza review is held. 


