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58. Educational costs incurred by the Department of National Defence In 
the 1963 Report (paragraph 65) it was noted that audit examinations at selected 
departmental schools in Ontario indicated that there had been unsatisfactory 
control over the computation of grants receivable from the provincial Depart
ment of Education in some cases claims not having been made in respect of 
outlays eligible for grants. In its sixth Report 1964 the Public Accounts 
Committee requested the Auditor General to follow this matter up to determine 
that amounts of grants underclaimed in the past are recovered and that 
Practices adopted by the Department avoid losses in the future are adequate 
(see Appendix 1, item 26). . ...

At the close of the fiscal year action was being taken to ensure that 
aPplications for grants are properly made in future and, following coriespond- 
ence with the Department of Education of Ontario with a view to obtaining 
grants underclaimed in prior years, the Department is preparing revised claims 
°r submission to the Province. . , ,

1L This is exclusively 1964. You may recall the Committee asked me to follow 
this matter up and determine that amounts of grants underclaimed m the past 
are recovered and that practices adopted by the Department to avoid losses in 
the future are adequate. In the 1966 follow-up report I quoted from a letter I 
had received from the Minister of National Defence on March 5, 1965, which was 
^°st helpful. I can tell the Committee that recoveries from 13 school boards up 
1° April 15, 1966, approximated $116,000 and it is estimated that an additional $H000 to $44,000 will be recovered from seven other school boards. The 
Committee might be disposed to consider that their recommendation made in 
their Sixth Report which is item 18 of the follow-up report has, therefoie, been 
^Plemented. It would be my feeling that that is what you would wish to say.

The Chairman: Paragraph 59.
Mr. Henderson:

parj. Construction of destroyer escort vessels. In 1950 and 1951 the De- 
p-ont of Defence Production awarded 13 contracts on a cost plus 5 per cent 
Ho basis to 7 shipyards for the construction of destroyer escort vessels for the 

p Canadian Navy, the last of which was commissioned in November 1959. 
c0ftl art °f the construction work involved incorporating into the ships certain 
man °fnents supplied by the Crown. As the actual cost of the components 
estim .acturec* by other contractors had not been determined, a billing price was 
The d eC*’ *3ut nevertheless the shipyards were charged on a firm price basis, 
the 5 °unts of the billings thus became part of the shipyards’ cost on which 
Were »? cent Profit was calculated. While the final costs for all components 
excgg.0 available at the fiscal year-end, it is estimated that the billing prices 

(V actual cost by some $1,483,000.
of som nSJI UC^on destroyer escort vessels. This note shows how excess profits 
this t0 *‘4,000 has been paid by the crown and shipyard contracts. We drew 
Woujçj0 attention of the department and we were advised that steps 
follow 6 taken to effect recovery from the contractors. We have been 
m Marcif ^is .matter up with the Department of Defence Production, and 
CoilcluSi °f ^is year they made certain observations to us, with the following 

°n> and I am quoting from their letter:
The possibilities of obtaining a refund from the shipbuilders have 

een discussed with them. They note that they simply received five per


