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The first edited sequence of Omnimax footage is screened. 
Omnimax ramp walls designed. Working relationship with 
Radok team on Futures Theatre breaks down. Radok-replaced 
by Creative House hired. Schedule critical. Futures 
preshow concept approved. Artifact search begins for 
Design 2000. Site model ordered for rotunda. 

Roundhouse proposals presented and project awarded to Art 
Centrum. Budget being revised to design changes. Design 
firms are briefed for Viaduct complex, now a single 
pavilion and fore-court. Exhibits administration 
attempting to clarify and simplify contracting process for 
design packages to facilitate budgeting and schedule. 
Study undertaken to define criteria for play elements in 
theme plazas. Model boat show proposed for Marine Plaza. 
Sculpture competition underway. "Travel to Nowhere" 
concept for ride queue line proposed and begun. West end 
ship-building project approved. Contract signed for 
SteamExpo. Transport Canada approves van Dusen program. 
S.S. Master agrees to participate. 

Site overview presented in August is base landscape. Buys 
time to define "must-do" elements. Site design is at 
standstill. Consensus is that development to date lacks 
dynamics. Momentum is towards change from formal 
landscape to highly festive and kinetic site treatment. 

OCTOBER 1984 	• 
The Theme Dream concept is approved by Bartlett and the 
Board theme committee. Conceptual drawings reviewed by 
Geiger Engineering and found.feasible. Schedules and 
budgets are developed. Design proposals are received for 
the Viaduct pavilion. The project is won by SITE of New 
York. Proposal involving pavilion and monumental 
sculpture is over budget and designers are asked to revise 
proposal. Revised design proposes elimination of pavilion 
in favour of sculpture only. 

The Expo Centre dome is completely enclosed and the Spitz 
Omnimax screen is ordered. Location filming moves to 
Asia. Oracle concept approved for Futures Theatre. The 
Design 2000 audio-visual production begins. Michael 
Hayden commissioned to create rotunda sculpture. 

Dick Strong asks Don Vaughan to form TLC (The Landscape 
Collaborative), creating a landscaping design team capable 
of undertaking scope of Expo mandate. Site preparation 
complete and Pacific Boulevard completely fenced; 
landscape documentation begins. 
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