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REPORT.

Thï Directors of the Stanstead, Shefford and Chamblt Rail- 

Compant respectfully submit the following Report to the 
Proprietary :—

The Directors hare not deemed it desirable to confine their re- 
marks strictly to the transactions of their own Official Term ; but, 
with a view of placing the enterprise fully and fairly before the 
Stockholders, have preferred to record the more prominent facts in 
its history. As is well known, the Company has depended largely 
upon the aid of Municipalities, each of whose ratepayers is virtu
ally a proprietor—the enterprise itself being always and emphati
cally the People’s—originating with them, and to a great extent 
depending upon their generous co-operation and support ; it will 
therefore manifestly promote the interest of all parties to under
stand thoroughly the Company’s position ; and to this end the 
Directors have entered into detail as fully as they could consistently 
with convenient and reasonable limits.

The great idea of connecting the St. Lawrence by rail with some 
prominent port on the Atlantic sea-board occupied the attention of 
commercial men long before the existing connexion with Portland 
was effected ; and the present line of the Stanstead, Shefford and 
Chambly Railroad, through the heart of the Eastern Townships of 
Canada, was then advocated as the shortest and most economical
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route between Montreal an-J Boston. This truth was Incontrovor- 
tibly established, by thorough and impartial preliminary examina
tions. But in that day railroad enterprise was unknown in Canada, 
and the concentration of every possible influence was found barely 
equal to the necessities of the St. Lawrence and Atlantic road. It 
was natural, therefore, that when that road was diverted from the 
direct line originally contemplated, the project of opening up 
the fine country it would have traversed should fall into temporary 
embarrassments. The energies of our business men, our capitalists 
and our Government, were absorbed in promoting the success of the 
popular scheme, and it was only left the friends of the Stanstead 
and Shefford line to wait patiently till time should demonstrate the 
remarkable feasibility of their route, and re-enlist influences suffi
cient to bring its claims again favorably and prominently before 
the country.

Thus the enterprise', although in abeyance, was never aban
doned ; and in the year 1853 a charter was procured for the con
struction of a railroad from the St. Lawrence River, in the general 
direction of Chambly, Shefford and the Outlet of Lake Memphre- 
magog, to the Province Line in Stanstead. The Provisional Direc
tors appointed by the Act of Incorporation commenced their labors 
immediately. Preliminary examinations and surveys of the pro
posed route were made, and finally a conference was held at Stan
stead in the summer of 1853, composed of gentlemen from Boston, 
Montreal and the intermediate places, interested in the construc
tion of a railroad from Montreal to that point on the Boundary Line 
where it was intended the Passumpsic Extension should terminate.

The Capital Stock of the Company had been fixed at $3,000,000, 
and the Provisional Directors were of opinion that so soon as one- 
third of this amount could be bona fide subscribed, the Company 
might organize, and the works commence with every prospect of 
successful prosecution. It was agreed by gentlemen composing 
the Stanstead Conference, and through whom the whole country 
along the line was represented, that $100,000 should be raised in
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lhe country by irtdividual subscription, and that the balance ci 
$600,000 should be immediately taken up in proportionate amounts 
by the Municipalities. Stanstead, we were assured, would sub
scribe $200,000, Shefford a like amount, and the balance would be 
takeu in the Seigniories. While these amounts alone were suffi
cient to realize the immediate expectations of the Directors, they 
were encouraged to expect large additional subscriptions from 
Montreal and elsewhere. The most encouraging assurances were 
received from all quarters—the utmost enthusiasm prevailed among 
the Municipalities—money was “easy’’-railroad speculations in 
the ascendant—high hopes
sures adopted accordingly. Meantime various contractors of repu
ted eminence were m treaty for the work—the Messrs. Sykes 
among others—and a rival Company was at work, with the utmost 
energy, to supplant us in the public confidence by securing an ear
lier organization and commencement. It therefore became a mat
ter of the highest importance that the work should be commenced, 
and the enterprise become a “fixed fact ” before the public.

To that end the Provisional Directors labored incessantly to pro
amount of individual subscription sufficient to authorise 

the organization of the Company, which having been effected, a 
contract for the construction of the whole road was formally given 
out to Messrs. Smith, Myers and Robinson, of Portland. It 
be remembered that this contract was based upon the arrangement 
that the Company should raise $600,000 of Municipal Stock, which 
it was supposed would be readily done—Shefford having already 
raised $100,000, and being actively engaged in a canvass which 
resulted in the voting of $205,000 more. But Stanstead County 
never subscribed above $71,000, and the Seigniories 
farthing !

Of course the chief evil of this unfortunate failure was the pov
erty it entailed upon the Company ; but it led to incidental disad
vantages and mistakes in the management, which, but for the Com
pany’s implicit confidence in the good kith of the Municipalities,

entertained, and sanguine mea-were
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would not have occurred. It led, in the first place, to the execu
tion of a contract by which the Company had no control of the Con
tractors until $600,000 of Municipal Stock had been subscribed ; 
and, again, by counting too largely upon the funds which were to 
have become shortly available, the Directors were drawn into a 
commencement of the heavy work in Shefford—good policy, per
haps, if the works to that point could have been kept in operation 
—whilst, reckoning only upon the means then in actual possession, 
their whole force should have been doubtless concentrated upon the 
first sections of the line. Moreover, it created disaffection amongst 
those Municipalities which had come forward generously—public 
confidence was shaken—and, alto; „ther, the effect upon the Com
pany was disastrous in the extreme. Add to all this the general 
commercial depression of the time, the high prices which pre
vailed, the declaration of war in the East, and the panic m the 
English money market, which followed it—and it will not be sur
prising that the Directors sought early to suspend the works, and 
await a more favorable season for their prosecution.

Meantime some three miles of heavy work had been graded in 
Shefford, and a like distance in the neighborhood of Chambly.

Active operations having been abandoned in the spring of 1855, 
the friends of the enterprise began to look for some opportunity of 
securing railway accommodation to the Townships, even though 
the project of constructing the whole line must temporarily fall into 
abeyance.

The Champlain and St. Lawrence Railroad at St. John’s—the 
foot of lake navigation—is only 37 miles from Waterloo—the chef 
lieu of the County of Sheflord. It was quite practicable to construct 
a road from Waterloo to St. John’s with far less funds than would 
be requisite for the prosecution of the main line. It was believed 
the route would be feasible—that such a road, swinging farther 
south into the Missisquoi region, would better accommodate the 
Townships—it was equally acceptable to the southern roads with 
whom we were striving for a connexion—and, above all, it could be
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built immensely cheaper. In view of these facts, an amendment 
to the charter was procured in the spring of 1855, authorising the 
construction of a branch from St. John’s, to intersect with the main 
line at some feasible point. The most encouraging offers of assist
ance were made by the Champlain and St. Lawrence Road, and 
by Municipalities along the branch line ; but, finally, owing to 
the disasters which befel that road, and the discouraging influences 
they exerted, but comparatively a small amount of the expected 
aid was really afforded us. In the meantime surveys had been 
made, and a most favorable route discovered from St. John’s to 
Waterloo, on the main line. But as a clause had been inserted in 
the breach charter, providing that the main line funds could only, 
upon certain contingencies, be used in its construction, and as the 
necessary Capital Stock of the branch had not been subscribed, it 
was deemed impossible at the time to prosecute the enterprise, 
more especially as there existed a strong interest adverse to divert
ing the route from the more northerly line contemplated in the ori
ginal charter.

Moreover, during the progress of the works some differences had 
arisen between the Company and the Contractors, regarding esti
mates and other matters, and several fruitless attempts at 
modation resulted only in wider misconceptions and embarrass
ments. Under all these accumulating difficulties, the Directors 
began seriously to entertain the idea, if not of abandoning the pro
ject entirely, at least of holding it in temporary abeyance. And, 
in any event, it sjemed useless to keep up the expenses of the 
Corporation without any actual progress of the work ; the Directors 
being convinced that under the existing contract, public confidence 
being shaken, while there was no immediate prospect of additional 
aid, it would be found impossible to construct the road. They 
therefore determined at once to reduce the expenses of the Com
pany, and to this end closed the office in Montreal, dismissed the 
incumbents, and appointed merely nominal officers, who were to 
be paid only for services actually rendered.
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Thus for two years affairs remained in statu quo. A few friends of 

the road, however, were not disheartened. They believed that the 
necessities of the country, and the great natural advantages of the 
route, could not fail to bring the enterprise again into promine 
1 et they knew that the first and indispensable step was to annul 
the existing relations between the Company and the Contrac

te Company could never carry out the Contract. With 
this view, unceasing efforts were made to procure a settlement. 
But no results were definitely realized until, in the winter of 1857, 
the Contractors submitted to the President and Managing Director, 
who had been appointed a Committee of Negotiation for that pur
pose, several tangible and reasonable propositions, as bases of 
arrangement.

nee.

tors.

Various causes, however, delayed the 
mation ; and it was not until July following that the business was 
finally closed, by the Company purchasing the contract upon terms 
which (as will be seen elsewhere) resulted in a saving of thousands.

No sooner had it become known among the Municipalities along 
the line that negotiations with the Contractors were progressing, 
than a disposition to afford assistance

consum-

was manifested ; and finally 
the Company made a proposition to the people of Chambly—that so 

as they would raise $30,000 the works should immediately 
commence between that point and St. Lambert, and the road be put 
in running order to Chambly within a specified time. This proposal 
renewed the agitation for taking stock in the French Parishes, and 
finally several Township Municipalities came forward generously 
and subscribed considerable amounts of stock. The only result, 
however, in the Seigniories,

soon

was the passing of a by-law in the 
Canton of Chambly to aid the Company to the extent of $12,000; 
and there was found generally throughout the Parishes the same 
indisposition to embark in the enterprise as had heretofore existed. 
Meantime the statute empowering the Company to construct a 
branch to the St. Lawrence and Champlain Road had been so 
amended as to permit the commencement of operations thereon so 
soon as £50,000 should have been specifically subscribed for that
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purpose, and an offer of aid from the Champlain Road again raised 
a question as to the advisability of adopting the branch, and effect
ing a junction at St. John’s. Wanting the expectod aid from the 
Seigniories, it became a question with the Township Stockholders 
how far the Company, consistently with their interests, could pro
ceed with Township funds to construct a road through the Parishes 
which were affording comparatively no aid to the enterprise, and to 
accommodate which the line was to be considerably lengthened.

An independent tine was of course considered preferable, for ob
vious reasons ; but the terms of connexion proposed by the Mon
treal and Champlain Company seemed to remove all objections, 
and offered besides very considerable immediate and prospective 
advantages.

Such was the state of affairs in the summer of 1857, when a 
Committee of this Board was appointed with a view to ascertain 
first i< the Branch Stock could be taken up, in which event they 
were to take steps to put the whole road under contract immedi
ately—from St. John’s to the Province Line. The Committee, like 
the Directors, believed that if the Branch Stock 
the funds of the Company would be sufficient

were subscribed, 
to warrant a com

mencement with a fair prospect of an early completion of the
prise. They addressed themselves assiduously to their work, 
opened negotiations with the Montreal and Champlain Company, 
and effected very favorable arrangements touching 
nexion at St. John’*-the use of rolling stock, stations and wharves, 
and secured from them also a limited amount of substantial 
ance. They at once invited proposals for the construction of the 
entire road, several of which were received from well-known and 
responsible contractors ; and, finally, during the month of Sept 
ber, the Committee had the satisfaction to report that the Branch 
Capital had been subscribed ; the construction of the whole road 
contracted for by a responsible firm, and upon most advantageous 
terms ; that the road from St. John’s to West Farnham was located, 
and the plans required by law to be deposited, prepared ; and that

enter-
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the grading was actually commenced, with every prospect of being 
completed to West Famham this fall. Indeed, the Contractor i« 
bound to put the road running to that point in June, 1858.

Having thus briefly sketched the history of the undertaking, it 
will not be improper to note some of the more important advantages 
likely to result from recent arrangements.

The Directors regard the change of Contractors as having very 
materially contributed to bring about a favorable change in the 
Company’s affairs. Without disparagement to others, we feel con
strained to remark that Mr. Flower, the present Contractor, is emi
nently fitted, by a long and successful experience, to carry out the 

work he has undertaken profitably and satisfactorily to the Com
pany and the public. And the reduced rate—£6000 per mile- 
in r .1 attributable, no doubt, to the change of prices since the

jginal contract was executed, effects an enormous saving to the 
Company in the aggregate cost of the road. Assuming the length 
of road to be 90 miles, and the section from St. John’s to Waterloo 
as the basis of calculation, there would be an absolute saving to the 
Company, in favor of the new contract, of $840,000; and, making 
every allowance for change of route and variation of details, this 
vast difference would be proportionally but not materially dimin
ished. Moreover (as we have seen), by the original agreement 
the Company was, to a very unprofitable extent, at the mercy of the 
Contractors ; while by the present arrangement it is believed that, 
without prejudice to the Contractor, they enjoy every reasonable 
and necessary opportunity of protection.

And, again, in respect to the change of route which has been 
adopted. It is easy to foresee that circumstances may eventually 
render an independent line desirable. But, though such a contin
gency is comparatively remote, and may more appropriately result 
from the necessities of traffic than from the theories of a new enter
prise struggling into existence, it should not be forgotten that that 
section of the old line, now held in abeyance, is actually under 
contract, and may be proceeded with at any time when the locali-

------
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ties interested shall see fit to furnish funds for that purpose. Other
wise, the question must rest entirely upon the necessities and re
sources of the road ; and its probable solution hereafter will mainly 

depend upon the reciprocal good faith of the two Companies.
But now that the circumstances have forced upon us the adoption 

of the Southern Route, via St. John’s, it may be well to consider whe
ther that course has not some immediate and prospective advantage.

. The Directors presume that the Stockholders are investing their 
money rather for the purpose of securing facilities of communica
tion, as a great public benefit, than with the expectations of realiz
ing any direct returns. Whatever may be the value of our stock 
—and the history of such enterprizes should not lead us to dream 
of high figures the benefit to the country from the construction of 
the road can scarcely be overrated. In this view, it must be evi
dent that the farther into the interior the road can be brought, with 
the means at the disposal of the Company, the better for all parties 
among the Stockholders, who are principally residents of the Town
ships, and cut off from every other prospect of easy communication 
with the markets. Bearing upon this point, there is the important 
fact that, commencing at St. John’s, we have 20 miles of road 
already in operation ; whilst, whatever might be the advantages of 
an independent line, by pursuing the northern route, we should be 
put to great extra expense in its construction. The railroad pro
perty at St. John’s and St. Lambert, the depots, the wharves, and 
the ferry—which are said to have cost that Company at least £200,- 
000—are placed at our disposal by the terms of the proposed con
nexion, without entailing upon us the necessity of one farthing’s 
investment. Besides we avoid temporarily the necessity (if we 
choose) of supplying rolling stock for our read—a very heavy item 
of expenditure ; and, really, should we wisely decide to spread our 
money over the greatest possible extent, we can secure the road 
for the bare grading and superstructure, with such economical 
buildings as the neoessities of our trade might require, between St. 
John’s and the Frontier.

---
--

---
---
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---
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These advantages are too plain to he mistaken. 20 miles of 
road are already constructed, and we are saved an expense which, 
oh the old line, would be equal to 15 or 20 miles more. It is 
almost strange that this startling difference had not earlier dictated 
the course we are now pursuing. To say the least, the 
expenditure which would have brought the road to Ste. Marie, on 
the old line, will, over the St. John’s route, reach Waterloo—a dif
ference of some 85 miles in our favor!

The sparseness of villages, conceded water-power and timber in 
the flat country approaching Montreal, and the proximity of the 
ferries, render it evident that the country along this section of the 
main line could not afford the same proportional support to the 
road as the adjacent Townships, where timber and water-power are 
abundant and in use ; and, indeed, from the little business which 
the country between the St. Lawrence and the Richelieu would 
afford to any railway, the road could only commence paying after 
it had crossed the latter river ; and it follows that a heavy and un- 
remunerative expenditure has been avoided in the Southern Line. 
An objection, by no means unfounded, has been urged against this 
road, as originally surveyed, to the effect that it did not sufficiently 
divide the country between the Grand Trunk and Lake Champlain. 
The line was certainly too far north to accommodate the business of 
the Missisquoi region ; and had the whole country desiring facilities 
of railroad communication taken proper interest in the project, it is 
probable that a southerly route would have been earlier adopted. 
But the St. John’s branch settles the difficulty. West Farnham is 
a common point upon which the local business of the whole

our
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courir
try will concentrate ; and the road once in operation to that point 
—a distance of only 13 miles from St. John’s—the traffic of the four 
important Counties of Rouville, Missisquoi, Shefford and Brome 
must unquestionably pass over it. This local trade, too, will be
come of great importance. Vast forests of valuable timber stretch 
along the line from West Farnham to the Outlet of Lake Memphre- 
magog, which, owing to the almost exclusively agricultural pur-
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•uits of the inhabitants, and the difficulties ot 
mained

exportation, have re- 
comparatively untouched, and await only the opening of 

communication with the markets to create a profitable and exten
sive traffic. The country is rich in magnificent water-powers, and 
almost every description of lumber will be supplied front this 
region, in any marketable quantity, and afford abundant employ
ment to the road as it progresses. Indeed, at Farnham, notwith
standing the difficulties of egress, a very considerable lumber trade 
has already sprung into existence. When the project of constructing 
the Branch was first mooted, the Company procured statistics show
ing that 29 sawmills were actually in operation in this Township, 
a o whrch (with the exception of three or four) were employed the 
year found, but might have been available to a much greater extent 
than they were. These mills 
feet of lumber annually, which 
bad roads, and exported thence

were cutting out about 12,000,000 
was all carted to St. John’s, over

to the States. Of course, after 
deducting such enormous freights from the market value, the busi
ness could but poorly remunerate the manufacturers ; but this state
ment of a single Township, lying nearest the Lake, and therefore 
not absolutely excluded from the market, will give some idea of 
the trade which might be done through the Townships, covered 
with lumber, if only facilities of communication were afforded them. 
Immense hardwood forests spread along the line of road within 15 
and 20 miles of St. John’s, and indeed along almost the entire road, 
and will furnish for years to come inexhaustible supplies of fuel, 
which will thus become an important article of traffic to the road, 
and to the people who supply it, and whose facilities of communi
cation will enable them to compete successfully in the market,

In connexion with this subject of local trade, too, there is the signi
ficant fact that quarries of beautiful marble exist in Stukeley, on the 
direct line, about 40 miles from St. John’s, as well as inexhaustible 
quantities of superior soap stone in Bolton and Potion, near by.

Moreover the facility for wharfage and basin accommodation 
for the Lake Champlain trade, at St. Athanase, opposite St. John’s,

►
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is an important consideration for lumber—probably our most bulky 
article of transport. At Chambly we could not have had accom
modation so convenient, as our lumber craft must have sailed 
down the basin before entering the canal. Besides, at St. John’s 
we may use boats of any size ; whereas at Chambly, independently 
of other disadvantages, there would be open to us only the use of 
such craft as could navigate the canal. At St. John’s, too, our trade 
may have a direct choice between the Quebec and American 
markets—a great advantage to the Township lumberer, and one 
which his competitors in other parts of the Province can never 
enjoy upon equal terms.

There exists, moreover, a strong probability that Quebec will 
become, shortly, a competing port with New York for no small 
share of the importation trade, which, in any event, from that 
point which affords us undisturbed choice of communication, may 
very legitimately pass over our road. Again, it is certain that 
a canal, connecting the St. Lawrence with the waters of Lake 
Champlain, must be sooner or later constructed, and through 
which the trade of the Great West will be directly communicated 
to us at St. John’s. As New England is a heavy importer ol flour 
and other Western products, and the Connecticut River the great 
artery of communication with the northern roads, it must follow 
that a heavy western trade—so sought after and so remunerative— 
will pass over this route.

It is well understood, too, that American tourist travel has be
come an important item in the passenger traffic of Canadian rail
ways ; and it is confidently believed that this line, from the short
ness of the route and the unrivalled beauties of the magnificent 
scenery through which it passes, will become at once a favorite 
with travellers, whether in pursuit of business or pleasure. Even 
while progressing—no sooner will the road be in operation 
to Waterloo, than passengers at that point will be within four 
hours’ ride of the Passumpsic, one-half of which may be performed 
by stage, and the other half by steaming through the beautiful

1)
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waters and romantic 
Lake.

scenery of the far-famed Memphremngog

A question of some local importance has lately been decided m 
respect to the location of the road from West Farnham to Waterloo. 
Two rival routes had beent

surveyed—the one running north, 
t trough Granby, and the other south, through Adamsville, in East 
Farnham. Each of these routes had advantages over the other. ' 

latter was the shortest, whilst the former afforded preferable 
grades; but, although engineering and economical considerations 
undoubtedly favored, to some extent, the Farnham location, the 
southern region to be accommodated thereby had furnished compa
ratively no substantial aid to the Company, while those interested in 
the northern route had been always earnest, consistent and liberal 
supporters of the enterprise; and the Directors were disposed to 
consider it alike good policy and good faith on the part of the Com
pany, so far as practicable, to consult the wishes and protect the 
interests of those who had contributed to give it position ; and while 
they believe that the adoption of the Granby location will make no 
essential difference with the prospects of the road, they are confi
dent that the course they have pursued will materially strengthen 
the influence of the Company, by inspiring mutual confidence 
among the Stockholders themselves.

The new contract provides that the road shall be put in operation 
to West Farnham in June, 1858; to Waterloo in June, 1859; to 
the Outlet of Lake Memphremagog in June, 1860; and to the Pro
vince Line in Stanstead in June, 1861. There is a clause, how
ever, protecting the Company from any liability from the suspen
sion of the work before the entire road is completed ; for it is not 
presumed that the means now in hand are sufficient to prevent such 
a result. It is doubtless within the

The

of the Company to 
accomplish the construction of the first 40 miles ; and the Directors 
do not think it doubtful that, with so much in operation, the means of 
progress will be developed by the necessities of the road, 
southern Companies have been always most anxious for

means
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nexion. While the prospects of our road glimmered so dimly in the 
future as to be almost lost to our own view, they still maintained that 
our day must come, and pushed resolutely forward to meet us. They 
argued that a railroad must traverse this inland country, as surely 
as causes must produce effects. So strong was their faith, and so 
determined were they upon this connexion, that the most powerful- 
influences were unable to divert them ; and at this moment they 
have almost reached the boundary, having spumed every offer of a 
Grand Trunk connexion, and having kept steadily in view their 
fixed determination to secure a through line to the St. Lawrence. 
With 40 miles of our road completed, we shall be within 40 miles 
of the connexion. Between the interests of the two roads, strug
gling for a junction, and their claims upon Boston and Montreal, 
and the intermediate places, we have small fear but the grand 
scheme will be consummated, and that when once a connecting 
link is thus formed—traversing a country rich in all the undevel
oped elements of progress—it will prove one of the most useful, as 
it will be one of the best paying roads. Meantime, should untoward 
causes delay—they cannot ultimately prevent, the completion of 
the work—the country will not be without comparative accommoda
tion, and the way business will be satisfactorily provided for. The 
country west of Memphremagog would derive great benefit from 
the road in operation to Waterloo, as would the Stanstead region 
from the Passumpsic at the Boundary ; while the successful termi
nation of the enterprise could be no longer doubtful.

Appended to this Report will be found a statement (A) showing 
the receipts and disbursements, with the exception of such as have 
been lately authorised, accounts of which have not been furnished. 
This statement is made up from the Report of the Finance Com
mittee, rendered at the time the office in Montreal closed, and 
tains no entries, as there have been no collections, subsequent to 
that date. Another statement (B) shows the amount of stock sub
scribed to the books of the Company ; and a third (C) shows the 
recent settlement with the original Contractors. When the works
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suspended, they claimed a much larger amount ; but the 
Company, acting under the advice of Mr. Kee,er, their engineer, 
i emurred ; and finally, for present purposes, the estimates were
me 3 Upat assumed Prices> midway between those claimed by the 
Contractor, and those offered by the Company. The amount of

* £14,9I° ls- ld'» credited the Contractors in this statement, is 
the total of their est,mates at these prices ; and it will be seen that 
the Whole amount of money paid them and on their account, falls 
short of the credit by the trifle of £168.

The Directors, desirous of placing the fullest information before 
the Stockholders, append a correct Lithographic Map of the coun
try along the route. The necessity of following the streams atld 
valleys through the hilly sections of the Townships, will account 
for some circuities in the line; which, by thus avoiding heavy and 
expensive work, has been found remarkably favorable.

The labors of the Directors have been greatly facilitated by the 
ass.duous attentions of the President and the Managing Director. 
Both these gentlemen have been unremitting in their devotion to 
the interests of the Company, and Mr. Foster has devoted his 
whole time and energy to the work, with a faith-that never faltered, 
and a determination that knew no obstacles and deserves all praise!

Heretofore, while little was doing—and especially while nothing 
was collected or expended on the Company’s account-annual 
reports have been regarded as unnecessary; but it is hoped in 
future the position of the Company may be such as to justify and 
require their publication.

were

The whole, nevertheless, respectfully submitted.

LEWIS T. DRUMMOND,

President.V
L. S. HUNTINGTON,

Secretary.

)



18

«minot» to o 
'f oc oc o o to o*"4 H H

«u

SÊIIS 8 §
tf

§ : :«é :|||

|= :3 I !sslg.g :ï” ||«i*8 :js2 :|c * Is : l OT : = S ^

5*-3S$*"ÏK*1,Ï3 :|8a

Is “w® ° If!■=‘tit's s

| woS<t2 a A A S

»?r.
2
so

U
Q
Sx 3Kz-s

s «
>M«

K®
U
o •? 8.2 x o

e>

E ■i S ôgoc5 J2o
S :S Sii=rt S ti ■ *3o-S : It-.b

e o :•§ §"2 
°-S :-3 E*5?! J||- 

il :|li

3 = a £-5 
S'E ë-- 4)

Æs
-5

s

I
H
g

1E=5
1-

2.1a 
S ° "3M tt

U«O
C I—t

u
U

tNo u.H O

%

1

il

1

Se
cr

et
a

ry
.

L.
 S.

 H
U

N
TI

N
G

TO
N

£1
1,

76
0 1

6 4
£1

1,
76

0 1
6 4

9 
f 

K
it

Fu
rn

itu
re

, &
c

41
2 1

5 00 
0 

96

73
4 1

1 4
£1

,8
26

 5 0
St

at
em

en
t

J
 ad 

<

ST
A

N
ST

EA
D

, S
H

EF
FO

RD
 AN

D
 CH

A
M

BL
Y

 RA
IL

RO
A

D
 CO

M
PA

N
Y

.
D

r.



I

O
ff

ic
e o

r t
h

e S
ta

n
st

ea
d

,. S
h

k
ff

o
rd

 ah
d

 C
iia

m
bi

.y
 R

a
il

ro
a

d
 C

o
m

pa
n

y
,

W
at

er
lo

o,
 O

ct
ob

er
, 1

85
7.

Se
cr

et
a

ry
.

L.
 S.

 H
U

N
TI

N
G

TO
N

,
£2

28
,2

62
 10

 0

£2
5,

00
0 0 

0 
12

,5
00

 0 0
 

2,
00

0 0 
0

6.
50

0 
0 0 

12
,5

00
 0 0

7.
50

0 
0 0 

11
2,

26
2 1

0 0
50

,0
00

 0 0

M
uu

ic
ip

al
ity

 of
 th

e C
ou

nt
y o

f S
he

ffo
rd

...
...

...
...

...
...

.
To

w
ns

hi
p o

f S
ta

ns
te

ad
...

...
..

of
 M

ag
og

...
...

...
...

...
of

 B
ol

to
n.

...
...

...
...

..
of

 Sh
ef

fo
rd

...
...

...
...

.
of

 G
ra

nb
y.

...
...

...
...

..
Su

nd
ry

 In
di

vi
du

al
s’ 

an
d C

on
tra

ct
or

s’ 
Su

bs
cr

ip
tio

ns
 

A
m

ou
nt

 Su
bs

cr
ib

ed
 in

 th
e T

hi
rd

 B
ra

nc
h.

...
...

...
...

..

Î

ot

u

ft

«
u

a
a

a
n»<

ST
A

TE
M

EN
T O

F S
TO

CK
 SU

BS
CR

IB
ED

 IN
 TH

E B
O

O
K

S O
F T

H
E S

TA
N

ST
EA

D
, S

H
EF

FO
RD

 AN
D

CH
A

M
B

LY
 RA

IL
RO

A
D

 CO
M

PA
N

Y
.

(a>

A

j



I

O
ff

ic
e o

f t
h

e
I

Se
cr

et
a

rv
.

£1
4,

91
0 1 

l II
L.

 S.
 H

U
N

TI
N

G
TO

N
,

£1
4,

91
0 1 

I

e-1

'■
m

 0 °
tra

ct
or

s, 
be

in
g A

m
ou

nt
 ag

re
ed

 to
 

be
 p

ai
d 

on
 re

lin
qu

ish
in

g 
th

e C
on

-
,tr

a.c
t....

...
...

...
...

...
...

...
...

...
...

...
..

Li
ab

ili
tie

s o
f S

m
ith

, M
ye

rs
 &

 R
ob

- 
m

so
n 

to
 S

ub
-C

on
tra

ct
or

s, 
as

su
m

ed
 

i i
Ba

W
 °mpa

D
y,

$4
'?

96
 S

4.
....

...
 1>07

4 4 
2

nc
e..

...
...

...
...

...
...

...
...

...
...

...
...

...
...

.. 168 
2 0

3,
75

0 0 
0

£1
4,

91
0 1 I

} E
sti

m
at

es
 of

 w
or

k d
on

e u
p to

 1st
 

D
ec

em
be

r, 1
85

5,
 at

 pr
ic

es
 es

ti
m

at
ed

 by 
Re

so
lu

tio
n of

 the
Cr

.
RO

BI
N

SO
N

’S
 (C

O
N

TR
A

CT
O

RS
) A

C
CO

U
N

T.
M

ES
SR

S.
 SM

IT
H

, M
Y

ER
S &

D
r.

(C
)



11

-

j< A'; // .1 .

.

1-4—Uf J- 4I
O'ran b I>^

4- f

-
x1

c

I
f\ "i—hr;

1
;-W4ttï 

aWifel!
i I

NfsSk4 [>
l -UU-i-A 11 11 v-*I 1T 4\.! T''ITT i

1—
V

:/ 11/
4-i

Mi Hon

■

i

if^
hfri

tr 4-4 1 I
=*4

*Nx ;! k>:■

"TTT----rri—t f rfr° 1
4=—U'.SA 

b'MciX:f f

I

! 4-Pn

I I I

\
X

V

!/\z
Ù n

■

'L :
I
i

1 ft\ : ft'1
!

'

7
/

X 4Jt

/
A

* +

/

y*

M .

K.

*x

3N V* 
\N NNA

V

’~6 N ~ ^ f X

i

.
A7y//I/£|^A£AA

'84f>'

—|—; lif-|—|—

-J—Lfl—I—i

• ■

^,'>x- ''V> x
^ I

X

! I >
T

I

-Hi
icV. !

rr/i* l/lr .. _r7r; 4TT#mJs°"'ï/fr M
,

(IT

7\i0/« Imn\ -
r,»x :\u L ; ’ • ■

my:i k.L4 // a; Ar
:

44-/l7 / / / /

r 4 5 5 3 5

7 \// \//{ // /
V

44d
Mr-- 44/

I X \
x\ \ \/ \

HjJII
• ‘H

X-
* *

ViihclTortl •If.rhio

ns
t!

t
»îi 2i

/
if®

!

<:

XX
<

I

\ >«

J-H
;

X »-> M ! -x

1

! :: y
1 . 1*

' ‘
l

+ • i

H4^4 ! • . 4"

y~

A If M A X I)

n il h rv

o l|

0 ii
r

4 ']
b'orrrA ///’XX

' j

Ml
m//Y/À0 AH A DA

It11

il>4

-

w'-' IrW»-'- . M1MI

AJA A' CHAM!‘i MS
';; <

,zo
•l'

/y hrh’if tk

>

> s

i:
M.joh //

V.

M

.sntrf?

!
V

"
I

'
v r

.9

! ,V

7

C

x

* <
X
x\V x

XX-

x

yUw rj***
•A XC'

X, X' /
z>

Sa

BK,

Ci

kT.7

,~Q

lV

fZ-

-/
/>

//
zx

/y

\

EVr

X.C L

MA H UK VO/.V

1 —I /» r X JI A Ms s,s T. i ,v ii u / /) c; h
Jltinht"" U 

Milk v * 11

l
v

• •7 '•HdulriAy r
Mills

AO y A X
<£k

m

AM

/ i!
' '

i y

■ ;
■ JI

Hi

f ’XM 1 «

i
vf;

i
iIX

■ 1

—4-4
i

i//

—

c;

ft

i

a

1
T

x
S.

m

/’Atl/l/tshtiryli

• '
I II

'
1 ,

»

•v>
x

m Or x.:
» I //<

MY

1
|m wiijio

f*i
:1|

•■AI

iX iX 1frx

OU AND___ TRUNK R A I laW A
SI

PliaViS

of tliv roules Su weX<‘

S IWNSTEAI) SIIKi roi
RAIL ROA

■ (
M y I✓y

'/A *si '1 1 y^ V:i, ^
^ f i - "#"44i

y< wu.
Ix

Xx II. Vfir 
r vV

x
X in>X
X

1

im
if,,.

\lo«fi noi,^7/1
irii

'If'
\ An .upc."- , W^iS

^6C.

•V
L-»-

•T*1 X !

Jxv:
'i'iu -

ffl
:.

<<► >. 

<x.11

I.lohii«M/|)
I 1

#
4n

i X
:

,v!
"oy

L -V,/>
'lV>; 7»vz1/

y7
\ i - • -4—

jtiT 
nw

fy
\ /

-
4«-4av

'■4S:
fMjafcl

I I! # : iiÛWI !/<■ \2 ' -» rII ,II a/ ** H4,I I✓
X- ! a-4" 11 If" fm■C i /All»,,i> -h#4|

mJ
►q -A\

»

.I /i
: ! ' £_ F3>y

n,
yTX . x-'<

,/ / 4 Si

,i % :X —j 4 r! .y
? ’>e

ir
fur.

L‘7■ 25
y,

:i » 'fr —J H_ _ _ _ _ ^>
!”* /?' I ^ v>X lx

: ■ $5 ■! !•>, ix * ;| Cx

:

ijt•j

Zj .l\' 'I ■ : *6* . H■ r 9.1=«- ■ ;A* 7 ■.#41
wm

■ 1 w IyL. r ! MMw® XI 
x ^ 55 '-5 ^4 x: ^ f ^ t44 »

trs ■ lift'. tSite!, ■

Wmi
WM/A

■X ■,/9 II*
\

. I. A’ii j/f a; // ,i A/ i
. .

:1------------- — —kn a--fill,.
—j- - - - - - - - —

/; /? o r> m ;g

-; A4
s 4A T!

: 4 F/QiMi J xK ■
+v

' ■

Itzm o 6 fill.

.
Pair/ of1nj__ j /->

z.y
\ /y o mm! i—i— •11 ' '/ 1 1i/i i 4X % [Wft

xÇ f ; /
-Iff i :

«. i ■ /. /-; >-.: ------kxn■ M i

Mi
/.» r-.■

^fz/z !■ ■!
4 id r%-------L

X.9 !—h t!-=.n . J4t- -j
-N Üjj :H / >cM x

• 3 ;s
T" timoinr .I ^i

msxr:-- o - *■/ :IIx »1! j-y# ~r a

t47- ! - f HO5tf ^ 55— •> ; <.S;\J ’ ~-4J__
-

:</ML? ; 2—r -T \27 II; /i ' 4.\ 4 -I) ( ’ X jf A M m2S M y-t-ii*Cwnirillem <t±s.V. 1---zfH îtbiion 1
’3l),inh«"i <U

mutiis **
l 4

y;
I»

\ I 1
I l\f . Z\------ *!?yO ■Si -+- yzZ 'c 20W Pz Z.9

I ^ SW îiA /> o r/r o x Xjèl_ _ _ _ a cn >

,* y./ ;.vx A/-
77A’/r 7’ 7’ /> ;vr; Tig ,

(/zVZSu 11»,,.
I

A 4Ovl* »<v,4 i : -t1****-■ it /■S ■'* v
T1;' x

f' a I*
» ' •-1\* in 'i/i -7 / ri 4

■ ft) •<3K»
I ■l1
■

t
—

f.i

X iL i n v o V V t* v m o 11/ I v\> »i-wNmItei tit z i
y

Drrbv Lint’ i IV/AryzTINIt M

VUvrio,.,
£ii

V v r in o »»o VL i n c

It M
V-____ _ _ _

X

/ 
i //

J—r j•i H'rtt4

U AI LWAYOjUND___TRUNK
t;i —

Il)! II AN
ol‘ (lie routes Surveyed lor the

1ST HAD SHKFFORD&afAMBLY
Sr..

RAILROAD

\

V>

<v
A *

V

R «O C O l H S B UR G H

y

I
j Ho.rf on K/rAlii Ion

4_■ ■
7n

' k a; a /—>',
1 T- - * T—*  -* 1 t~

!

|

i

-

X \
\/ / X \

X/ X/ X X
\

A M \y.
* If H \I) 1 \

X
X

'X \\ x/ \\

X x X x

/ ,1/ /V L nor If X H

/
/

/
/

X
i

!

/V L V

! hq I
4^ 4 —H n 

. , .

vi;

4,.y

a

tj

■

I*
.
i : ‘-zni

i

*••
•-■j XX

\k>ll l X
X

?i

$

<>y

/

i

■

i

4

ht

• .:

! X

f

urn

N
t

W V
tz

V-i
Z

» -7

i.*
?

»
■+

t
-

—

.

la

3f
t

s

t

!

1

<>
\<v

x

1 -
7

-

If

■

-

■

1

-h’-

;z
Y\

r

m
i

i
—

f
l?

!
|̂|̂

6S
|t§

 *-4 
!#

 5 
.'4

 ^
 5î

a ^

>l >î ^ 
î®
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