

REPT4D
90/06/26

QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM
AT MISSIONS ABROAD FOR FISCAL YEAR 89
FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

18

POST :658-BRIDGETOWN

SECTOR :014-EDUCATION, MEDICAL, HEALTH PROD
BARBADOS

PLANNING: ACTIVITIES PROPOSED IN POST PLAN:

ANTICIPATED RESULTS:

SUB-SECTOR: ALL SUB-SECTORS

CDN TRADING HOUSES IN EDUCATIONAL, HEALTH & MEDICAL
GENERATE ADDITIONAL SALES IN NUMEROUS MARKETS IN TERRITORY.

PROCUREMENT FOR OECS TECH. VOC. EDUC. PROJ DELAYED,
NEW SUPPLIES, ADDITIONAL SALES.

TRACKING: ACTIVITIES UNDERTAKEN IN QUARTER:

QUARTERLY RESULTS REPORTED:

QUARTER: 1 OECS Technical and Vocational Education
Project

- Advised Cdn suppliers of equipment and
furniture procurement notice

QUARTER: 2 OECS Technical and Vocational Education Project

No further activity

QUARTER: 3 Educ II World Bank Project, Barbados

OECS Technical and Vocational Education project

1 Cdn coy awarded contract, supply of school
furniture (Cdn\$150,000)
3 Cdn coys submitted bids; Ven Rez low bidder -
supply furniture. Short list expected Feb.
Continue to monitor other components of project

QUARTER: 4 Educ II World Bank Project - Barbados

OECS Technical & Vocational Education project

- Advised Cdn. coys of other components of
project
- Retendering for supply of furniture component
Cdn coys advised. No contract awarded to date.