

NO. 124.
Sundry Reports

15

No. 3.

Mr. Joseph Turton's account with the Commissioners for the Parliament Buildings for sundries paid him, for labour performed and materials furnished for the building, as per his contract dated 19th July 1830.

1830		
August 4th.	To 33 toise Stone from M. Priestman's estimate at 40s.....	66 0 7
"	" 155 M Brick from do.....25s.....	193 15 0
"	" 120 bundles lath from do.....1s. 3d.....	7 10 0
"	" 13 brick wheels from do.....40s.....	26 0 0
"	" 6 wheel barrows from do.....25s.....	7 10 0
"	" 3 sets table boxes do.....12s. 6d.....	1 17 6
"	" 2 sets brick molds do	1 10 0
"	" Boards at the brick yard do	6 5 0
"	" Making brick yard per valuation do	35 0 0
13th.	" Cash paid him per certif. for brick and stone work, for 10 m raw brick	226 15 0
14th.	" Do for 91 m brick in the kiln last burnt by Priestman at 25s.....	113 15 0
Sept. 8th.	" Do per certificate for labour and materials	273 5 0
25th.	" Do.....do.....do	400 0 0
Oct. 12th.	" Do.....do.....do	500 0 0
Nov. 9th.	" Do.....do.....do	200 0 0
27th.	" Do.....do.....do	300 0 0
1831		
Jan'y 12th.	" Do.....do.....do	398 13 9
July 9th.	" Do.....do.....do	150 0 0
Sept. 13th.	" Do.....do.....do	250 0 0
do.	" Do.....do.....do	150 0 0
Nov. 11th.	" Do.....do.....do	175 0 0
	" 1600 feet boards for his shanty last year at 3s. 9d.....	3 0 0
		3485 16 3

No. 4.

COPY.

Sir,—In compliance with your directions we have measured the work done to the Parliament Buildings by Joseph Turton, under his contract with Matthew Priestman, bearing date, the 19th of July, 1830, and having carefully examined his Account rendered of the same, beg leave to submit the following remarks on its several items, separated and numbered.

No. 1.	422 Toise of stone work, at £1 15 0 per toise,.....	738 10 0
	This item agrees with our certificate of the 12th of January, 1831.	
No. 2.	829 thousand, five hundred bricks, at £2 12 6 per M.....	2177 8 9
	This item also agrees with our certificate of the above date.	
No. 3.	55 thousand, three hundred, by adding one brick to each foot, they being usual and customary allowance, viz: 16 bricks to each foot of reduced brick work, 144, 18, 3.....	
	We believe this charge to be incorrect.	
No. 4.	122 thousand, five hundred, of workmanship in openings, at 15s.....	91 17 6
	This item agrees with our certificate of January 12th, 1831.	
No. 5.	40 thousand laid this last season, in chimneys, arch in hall and beam filling, &c. £105.....	
	There is only 33 thousand bricks in this item, the difference, we presume has occurred by mistake, at £2 12 6.	86 12 6
No. 6.	Extra brick work for projections of 12 large and 5 small windows.....	37 10 0
No. 7.	Amount of day work as per bill,.....	30 7 8½
	We believe this item to be correct.	
No. 8.	Use of scaffolding for carpenters and painters, £10.....	
	This accommodation has been fully compensated in the use of scaffolding for plastering.	
No. 9.	1,120 y'ds and 4 feet of pugging and deafening under floors, at 9d per yard, £42 0 4½.....	
	In measuring this work, we find it contains 895 yards, at 9d.....	33 11 3
		£3,195 17 8½
No. 10.	1,380 feet superficial of mouldings in Baylie's composition to outside windows, at 1s. 6d per foot.....	103 11 0
	We believe this item to be correct.	
No. 11.	13 y'ds. 5 feet of plain work in do do outside of windows.....	1 9 3
No. 12.	30 run of arris. to windows.....	0 3 9
No. 13.	2,144 y'ds superficial of 3 coat plastering, at 1s. 10.....	
	There is a small deficiency in this item, which is made up in the 2 coat work.	198 14 8
No. 14.	5,143 feet superficial of straight plaster cornices, at 1s 6d £385 15 4½	
	These cornices measure 4,382 feet superficial, at 1s. 6.....	328 13 0
No. 15.	1,506 feet superficial of circular do. at 2s 3d.....	169 8 6
No. 16.	398 feet superficial of straight plaster freize and soffits at 6d.....	9 19 3
No. 17.	384 feet superficial of circular plaster freize and soffits, at 1s 2d	12 16 0
No. 18.	10 6 superficial of beads and quirks as mouldings.....	0 15 9
No. 19.	120 run cutting of quirks to wood beads.....	0 15 0