

February 9	Third researcher, Stephen Adams, arrives
February 10	Arrangements for vehicle to Moamba district for first survey (Plan B)
February 11	Travel to Moamba; Day 1 of survey
February 12	Travel to Moamba, Day 2 of survey Preliminary visit to Ressano Garcia
February 17	Travel to Ressano Garcia, Day 3 of survey
February 21	Meet with COCAMO and CAW through Canadian consulate
February 23	Travel to Sabie, Day 4 of survey
February 24	Travel to Moamba, Day 5 of survey
February 25	Preparation of newspaper article (The Daily News- Halifax)
February 26	Meeting with ADEMIMO, preliminary arrangements for Inhambane surveys
March 3-5	Travel to Magude for district surveys (Day 6-8)
March 6	Abstract preparation for scientific meeting Arrangements made to attempt to repair camera equipment Attended CMCM celebrations for treaty conference
March 10-12	Travel to Matutuine for district surveys (Day 9-11)
March 13	Travel to Pessene for survey (Day 12) Survey in Maputo city (Day 13)
March 15-18	Travel to Johannesburg to repair videoequipment
March 16	Survey in Maputo city (Day 14)
March 19	Travel to Maxixe with ADEMIMO; preliminary visit to Morrumbene and Maxixe to prepare survey population
March 20	Travel to Homoine to prepare survey population
March 21-22	Travel to Inhambane
March 23	Travel to and surveys in each of Morrumbene, Maxixe, and Homoine
March 24	Survey in Jangamo, return to Maputo (Days 15-20)
