

SYNOPSIS OF EXHIBITS.

Exhibits.	Date.	Subject.
R5	April 18, '85.	TELEGRAM from Hon. J. W. Trutch to Chief Engineer, Department of Public Works stating that "design furnished Bennett by contractors for recourcing will be carried out, and alterations will increase cost of work." (Printed on Page 123 of the Evidence.)
S5	April 20, '85.	TELEGRAM from Chief Engineer, Department of Public Works, to Hon. J. W. Trutch, stating that there will not be any extra amount of dressed stone allowed beyond schedule quantities, which will be adhered to in making estimates. (Printed on Page 123 of the Evidence.)
T5	April 20, '85.	LETTER from Chief Engineer, Department of Public Works, to Hon. J. W. Trutch, confirming foregoing telegram (Exhibit S5). (Printed on Page 124 of the Evidence.)
U5	April 29, '85.	TELEGRAM from Chief Engineer, Department of Public Works, to Hon. J. W. Trutch, requesting to be informed whether telegram and letter of 17th, in which allowance to contractors is referred to has been received by him. (Printed on Page 124 of the Evidence.)
V5	May 1, '85.	TELEGRAM from Chief Engineer, Department of Public Works, to Hon. J. W. Trutch, stating that contractors for Graving Dock are pressing for money, and requesting that amount be telegraphed. (Printed on Page 124 of the Evidence.)
W5	May 1, '85.	TELEGRAM from Chief Engineer, Department of Public Works, to Hon. J. W. Trutch, requesting to be informed whether permission has been given to contractors with respect to using larger courses. (Printed on Page 124 of the Evidence.)
X5	May 2, '85.	TELEGRAM from Hon. J. W. Trutch to Chief Engineer, Department of Public Works, <i>re</i> substitution of larger courses, &c. (Printed on Page 125 of the Evidence.)
Y5	May 4, '85.	TELEGRAM from Chief Engineer, Department of Public Works, to Hon. J. W. Trutch, stating that Minister authorizes him to permit contractors to build work with stone of increased sizes. (Printed on Page 125 of the Evidence.)
Z5	May 4, '85.	LETTER from Chief Engineer, Department of Public Works, to Hon. J. W. Trutch, confirming foregoing telegram (Exhibit "Y5.") (Printed on Page 125 of the Evidence.)
A6	May 11, '85.	LETTER from Hon. J. W. Trutch to Chief Engineer, Department of Public Works, referring to alterations of details in construction of Esquimalt Graving Dock. (Printed on Page 126 of the Evidence.)
B6	May 18, '85.	LETTER from Hon. J. W. Trutch to Larkin, Connolly & Co., instructing them <i>in re</i> alterations of details, &c. (Printed on Page 126 of the Evidence.)
C6	Jan. 25, '86.	TELEGRAM from Chief Engineer, Department of Public Works, to Hon. J. W. Trutch, stating that Minister directs that contractors be paid for full quantity of stone in Dock, &c. (Printed on Page 127 of the Evidence.)
D6	Jan. 28, '86.	LETTER from Chief Engineer, Department of Public Works, to Hon. J. W. Trutch, confirming foregoing telegram (Exhibit "C6.") (Printed on Page 128 of the Evidence.)
D6½	Feb. 15, '86.	TELEGRAM from Chief Engineer, Department of Public Works, to Hon. J. W. Trutch, requesting to be informed whether payment for increased sizes of stone is included in January estimate. (Printed on Page 128 of the Evidence.)