

- 10 -

C174406

- (viii) F.W.D. Medium Artillery Tractor - Pilot model construction 75% complete. To be completed by 16th August.
- (ix) 3-Ton 6 x 4 Bus Body - Pilot model prints to be completed by 13th August.
- (x) 3-Ton 6 x 4 Laundry - Representatives visited Prosperity Laundry Company, Syracuse, N.Y., on 26th July and recommended pilot model be accepted on semi-trailer rather than two 6 x 4 chassis. Pilot unit on semi-trailer ready for shipment from Syracuse, N.Y. on 15th August. Consideration now being given to tractor required to pull above trailer.
- (xi) 30-Cwt. Light A.A. Tractor - Work on pilot body 20% complete.
- (xii) 15-Cwt. Wireless - Pilot body inspected on 31st July at Brantford Body Company. Complying with C.M.H.Q. Message T.A. 562, work has been completed converting roof from sheet metal to wood and canvas. Pilot model body 50% completed by 20th August.

(b) PROVISION

(Figures in brackets indicate totals to 2nd August, 1941)

(i) Universal Carriers shipped to date		
from factory		1,060 (1,022)
Shipped Overseas to date	720 (692)	
Issued in Canada to date	340 (330)	
	1,060(1,022)	

Shipped Overseas during week ending 9th August - 28

- (ii) Norton Motorcycles shipped Overseas to date 438 (436)
- (iii) All vehicles for 7th A.A. Battery R.C.A. (Force "W") have been shipped to Ordnance Halifax.
- (iv) Forty (40) vehicles supplied as initial issue for No. A9 C.A.C.T.C., Camp Borden.
- (v) Administrative vehicles authorized for Mechanic's Training Centre, R.C.O.C., London, Ontario, have been issued.
- (vi) Remainder of Administrative vehicles for C.S.A.T.C. M.D. No. 11 issued.
- (vii) Sixteen (16) vehicles issued to No. 1 Bridge Coy., R.C.A.S.C.

(c) SPARE PARTS

- (i) 15 M.P.V. Spare Parts Depots are now operating at:

Halifax	Toronto
Debert	Camp Borden
Sussex	Winnipeg
Saint John, N.B.	Dundurn
Montreal	Calgary
Petawawa	Victoria
Kingston	Nanaimo
Vancouver	

- 0 -