

Annexes - Banque mondiale : Appendice 3

État des projets de la Banque mondiale exécutés en Tunisie

1. Le texte qui suit est directement tiré de la publication de septembre 1995 de la Banque mondiale intitulée *Status of Projects in Execution* (la Banque mondiale avait alors 25 projets en voie d'exécution en Tunisie); le texte est présenté en langue originelle.

Ln.2573-TUN Irrigation Management Improvement Project:
US\$17 million Loan (after cancellation; original amount: US\$22 million) of July 9, 1985; Effective Date: July 28, 1986; Closing Date: June 30, 1995; Implementing Agencies: CRDAs of Ministry of Agriculture. The Project consists of: (a) provision of equipment and vehicles for O&M activities and of safety stocks of spare parts, rehabilitation of irrigation and drainage systems; (b) setting up an efficient management information system and defining improved planning, financial and operating procedures in OMVs (now integrated into CRDAs), strengthening water users' associations, introducing adequate pricing policies for CRDA services; (c) technical assistance and training; and (d) on-farm development. Under the investment component, the supply of goods and equipment is practically complete. However, in 1992/93 the rehabilitation of hydro and electro-mechanical equipment for irrigation networks suffered delays due to procurement problems. At the request of the Borrower, the closing date was extended by one year to June 30, 1995 to ensure financing of remaining contracts of the rehabilitation component signed by June 30, 1994.

Ln. 2735-TUN Energy Conservation Demonstration Project:
US\$4.0 million Loan of July 18, 1986; Effective Date: March 17, 1987; Closing Date: June 30, 1994; Implementing Agency: Agence de Maîtrise de l'Energie. Loan was closed on June 30, 1994. An ICR was issued on June 22, 1995.

Ln.2736-TUN Fourth Urban Project: US\$30.2 Million Loan of July 18, 1986; Effective Date: April 17, 1987; Closing Date: June 30, 1995; Implementing Agency: Ministry of Public Works. ARRU and Housing Bank (BH). The loan closed on June 30, 1995. An ICR will be issued.