

QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM  
AT MISSIONS ABROAD FOR FISCAL YEAR 87  
FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

POST : 436-DUBLIN

005-COMM. & INFORM. EQP. & SERV  
IRELAND

TRACKING:

ACTIVITIES UNDERTAKEN IN QUARTER:

QUARTER: 3 FOLLOW UP WITH IRISH DEP'T OF COMMUNICATIONS &  
CABLE TV COMPANIES RE INTRODUCTION OF MMDS.

QUARTER: 4 ASSESS NEEDS FOLLOWING APPROVAL AND INTRODUCTION  
OF MMDS (FOR CABLE TV).

QUARTERLY RESULTS REPORTED:

MEETING HELD WITH RESPONSIBLE ADM. SLIGHT DELAY  
IN IMPLEMENTATION DUE TO 'NEW' MINISTER.

FINAL APPROVAL FOR TECHNOLOGY BY NEW MINISTER.  
MEETINGS WITH DEPARTMENT OF COMMUNICATIONS OF-  
FICIALS. IMPLEMENTATION OF TECHNOLOGY PASSES TO  
CABLE TV COMPANIES.