

An Act respecting the Queenston Heights Bridge  
Company.

**W**HEREAS the Queenston Heights Bridge Company has, Preamble,  
by its petition, prayed that it be enacted as hereinafter  
set forth, and it is expedient to grant the prayer of the said 1896 (1st Sess.)  
petition: Therefore Her Majesty, by and with the advice and c. 43.  
5 consent of the Senate and House of Commons of Canada, enacts  
as follows :—

1. The times limited by chapter 43 of the statutes of Time for  
1896 (First Session) for the commencement and completion construction  
of the undertaking of the Queenston Heights Bridge Company, extended.  
10 is hereby extended for two years and five years respectively  
from the passing of this Act, and if the works are not so  
commenced and completed, then the powers granted by the  
said Act and by this Act shall cease and be null and void as  
15 respects so much of the undertaking as then remains uncom-  
pleted.