

Intinerary

January 19	Colleen O'Connell and Jeff Campbell arrive in Maputo, Mozambique Meet with Mr. Max Denué, Country Director of POWER-Mozambique
January 20	Begin development of survey questionnaire Review applications for field officer/translator
January 21	Meet at Canadian consulate and review project objectives Secure an apartment
January 22	Meet with Ministry of Social Welfare and Social Action Translation of Draft Questionnaire
January 23	Set up accounts with POWER Investigate possible drivers
January 26	Meeting with Ministry of Social Action - organize preliminary visits to district Moamba, Magude and Matutuine
January 27	Meeting with ADEMO to review project, questionnaire items and arrange field visit to Manica to meet landmine amputees receiving support from ADEMO Ministry of Social Action preliminary visit to Magude district
January 29	Trial of questionnaire on test group
January 30	Interview and hiring of field officer/translator Training of translator Ministry of Social Action preliminary visit to Moamba
January 31	Field trip with ADEMO to Manica and homes of landmine victims
February 2	Meeting with Handicap International Ministry of Social Action preliminary visit to Matutuine
February 3	National Holiday
February 4	Development and translation of consent form Review UNDP/UNHCR District Profiles of Moama, Magude, and Matutuine Meeting with Ministry of Social Action for debriefing of field visits to districts
February 5-6	Final revisions and translations of questionnaire form Purchase of capulana cloths as token gifts to study participants
